

TO: H.J. [Signature]

C. ESTIMATE

ESTIMATED BY: P.G. Croop - V.G. DeKens

Revised 2/27/61 estimate

MODEL 700

PROJECT NO. _____

DATE 3/22/61PROJECT TITLE Estimate for model 700 with out 350 caliber
and based on revisions covered in 3/21/61 meeting

	HOURS	RATE	TOTAL
PROCESS ENGINEERING & TRIAL RUN			3000
TOOL DESIGN FIXTURES - GAGES			3000
TOOLING FIXTURES - GAGES			17800
TOOL DESIGN - PERISHABLE TOOLS			500
TOOL DESIGN REVISIONS <u>283 + 10%</u>			2000
PERISHABLE TOOLING			41000
TOOL REVISIONS <u>170 + 10%</u>			13000
TOOL REVISIONS - PERISHABLE			2000
TESTING			1000
ADMINISTRATION			200
VENDOR TOOLING COSTS (DIES ETC.)			-
VENDOR TOOLING NOT REMINGTON PROPERTY			25900
SUB TOTAL			70700
CONTINGENCIES			6300
			77000

COMMENTS

Pilot lot mfg \$ 2,000Machining - Casing \$ 12,000Machining - Aol \$ 500 *Checkering - \$ 15,000Mach Re-arrangement \$ 500 *Production Aol \$ 300 *Component Aol \$ 500 *