

REMINGTON ARMS COMPANY, INC. - ILLION WORKS RESEARCH & DEVELOPMENT DEPARTMENT RESEARCH DIVISION EXPENSE REPORT											
Project or Business Description	Payroll Cost	Assist. Transplant & Other Fed Unit Supplies	Stores & Outside Service	Travel	Wilm.	Total Current Month	Actual Year to Date	Year Committed	Date Expanded	Year Committed	Authority
ARMED DIVISION - SUPERVISORY											
Bureau Development											
O-0100	498	28	4			530	14161				16,000
AL-20 Bolt Action Rifle											2,000
O-0150	235	22	155	1		250	32239				40,000
AG-20 Bolt Action Rifle											2,000
O-0200	255					155	165				2,000
New Calibers											22,000
O-0200	272	23	171			1316	20332				22,000
Firing Pin Study											9,000
O-0350	98					98	9734				9,000
Plastic Insert Stock Development											2,500
O-0400	93	153				246	470				3,000
Plastic Safety Evaluation											9,000
O-0450	218	40				258	1466				2,000
M742 Military Modifications											4,000
O-0500	352	11	23			403	1254				4,000
Investigative Reports C.I. Rifles											1,000
O-0550											1,000
Bolt Action Rifle Rifles 308 GMM 243											10,000
O-0600	73	3	23			98	6587				2,000
AG-20 Bolt Action Rifle Lock-up											2,000
O-0650	156					156	1259				2,000
Banham 22200at 67											2,000
O-0700											2,000
W700 Varmint Grade Rifle											4,000
O-0750											4,000
Ten Special Rifles W700-40X											2,000
O-0800											2,000

RESEARCH DIVISION EXPENSE REPORT

Current Month
Year to Date

		1967	Revised	Change	Order shown for difference
		Budget	5-19-67	Note	
IMPROVEMENT OF ESTABLISHED BUSINESS					
ARMS DESIGN - CENTER FIRE					
Leak	C-0150 AD XC 20 CF-RF		20000		
Unlabeled	C-0200 New Cal. 375 - M/700 Rifle	3000		# 1P	
Unlabeled	C-0250 Fundamental Accuracy Program	25000	21000	24	
Unlabeled	C-0300 New Calibers for Center Fire Rifles	10000	10000	22	
Unlabeled	C-0350 Firing Pin Study	10000	5000	14	
Unlabeled	C-0450 Plastic Sabot Evaluation	4000	4000		
Unlabeled	C-0500 M/742 Military Modifications	5000	3000	10	
Leak	C-0600 308, 6mm, 243 Cal. Bolt Action Rifles	25000	5000	20	
Leak	C-0700 Bantam 223 Cal. C.F. Rifle	10000	5000	22	
Unlabeled	C-0950 Model 700 Restyling	15000	15000		
Leak	C-1000 New Center Fire Rifles - Pump & Auto	20000		13 + 30	
Leak	C-1050 Bolt Action Center Fire Rifle	15000	10000	28 29 30	
Leak	C-1100 Investigation of M/768 Police 44 Cal.		4000	7	
Leak	C-1150 Investigation of Lighter Weight M/760 C.F.		4000	8	
Unlabeled	C-1200 Barrel Life Evaluation		4000	13	
Unlabeled	C-1250 M/742-760 Improvements		15000	16	
Unlabeled	C-1300 M/742-760 CF Rifles - Cal. 243		3000	24	
Unlabeled	C-0850 M/700 CF Rifle Stainless Steel Bt Eval		4000	2	
Leak	C-0900 Eng & Design M/650 CF Rifles		5000	12	
Total Arms Design - Center Fire		173000	134000		

(All items to change from 1966 - included to show for budget)