

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE

Remington
CORP

PETERS
CORP

cc: *Chas. Sule*
W.E. Leek
S.M. Alvis
C.W. Stephan

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY"

UNITED DISPOSITION

Ilion, New York
September 29, 1970

SUBJECT: STAFF MEETING (J.S. MARTIN)

DATE: SEPTEMBER 29, 1970

PRESENT:

J.S. MARTIN	L.L. JOHNSON
J.C. HUTTON	M.F. CARTER
T.G. BAUMAN	R.C. ECKER
T.J. PLUNKETT	L.J. HAGEN
C.L. ENNIS	W.E. LEEK

DISCUSSION:

1. M/732 New Rifle Concept -
 - a. Movie being plotted.
 - b. Redesign for Winchester Magnum - 30 days.
 - c. 4:1 Layout on M/732 started.
 - d. Test being started on extractor types.
 - e. Fire control 4:1 layout by L.J. Hagen.
 - f. Wooden model completed.
2. M/1132 New Shotgun Concept -
 - a. Proof tested and fired 538 rounds of ammunition.
 - b. Captive gas system (light on power).
 - c. Next step to have bolt velocities.
 - d. Fire control parts ready to assemble.

DISCUSSION (Continued):

2. M/1132 New Shotgun Concept (Continued) -
 - e. Start work on inertia magazine cap.
 - f. Fore-end work being done by P.H. Eccleston.
 - g. J.C. Hutton setting up program with C.B. Workman for spring design and automatic drafting machine.
3. M/870 - 20 Ga. Lightweight (R.C. Ecker) -
 - a. Added 3" Magnum to line.
 - b. Model guns for test to go in as soon as possible.
 - c. Approximate date for completion - 10/15/70.
4. M/870 - 12 & 20 Left Hand 3" Magnum -
 - a. Find what is needed to transmit.
5. M/580 Boy's Rifle
 - a. Complete.
6. M/581 Magazine Box -
 - a. Research will not do any more work on this.
 - b. Have Test Lab pull ten (10) guns for evaluation of magazine box (see C.B. Workman).

DISCUSSION (Continued):

7. M/870 All American Trap -
 - a. 10 Completed stock patterns.
 - b. 5 Completed fore-ends.
8. M/540X Target Rifle -
 - a. L.L. Johnson has completed two versions per request.
 - b. Have photographs of both and a letter for assembly.
 - c. Estimate needed for both versions.
9. M/1100 - 20 Ga. Lightweight 2 3/4" -
 - a. Magazine tube spring being worked on.
 - b. Magazine tube retainer released to Plant.
.425 diameter hole and slot increased to 1/8".
10. M/1100 - 20 Ga. 3" Magnum
 - a. Letter and drawing have been released.
11. Safety Discussion.

J.S. Martin:sp
Ilion Research Division