

Model Shop Work Load As of 3-25-74

<u>Work on Hand</u>	<u>Date Req.</u>	<u>EST. Complete</u>	<u>DAYS Behind</u>
<u>742X</u> A.S.I.W. Spacer + Buffer	4-2	4-2	
Gas System Housing Ass'y	4-4	4-4	
<u>742X (T)</u> 700 Barreled Action	3-29	3-29	
<u>1100X</u> Follower	3-28	3-28	
Disc Retainer Screw	4-1	4-1	
Action Spring Tube	4-2	4-2	
Hammer Pin	4-4	4-4	
Action Spring	4-4	4-4	
Action Spring Follower	3-28	3-28	
Act. Spring Tube Plug	3-29	3-29	
Act. Spring Plug Pin	4-2	4-2	
VENT Rib	4-2	4-2	
Ejector Rivet (Rear)	4-3	4-3	
Act. Spring Tube Nut	3-28	3-28	
Hammer Bushing	4-1	3-27	
Sear	4-1	4-1	
Locator	4-4	4-4	
Secant Pin	4-10	4-10	
Trig. Plate Ret. Pin	4-15	4-1	
Trig. Plate Return Plung.	6-3	4-3	
Feed Latch Spring Rivet	6-3	4-5	
Feed Latch Pin	6-3	4-8	
Port Cover	6-3	4-11	
FRONT + REAR Frame Buffer	3-29	3-29	
Top Lock Lever	4-15	4-9	
<u>700</u> Timing Pin + Spring	4-1	4-1	

Model Shop Work Load As of 3-25-74

<u>Work in Process</u>	<u>DATE REQ</u>	<u>EST COMPLETE</u>	<u>DAYS BEHIND</u>
<u>3200</u> Tang Connecting Block	3-28	3-26	
Cam + Stud	3-25	3-25	
Fore End Support	3-26	3-26	
Chokematic Barrel	3-26	3-26	
<u>742X</u> Port Cover	3-25	3-25	
Action Bar Extension	—	3-27	
<u>742X (T)</u> Test Fixture Gas System —		3-27	
<u>1100X</u> Frames	6-1	4-7	
<u>1100X (T)</u> Frame Test Fixture	4-1	3-27	
<u>1100 P.I.</u> Plungers	3-29	3-26	
Vent Ribs	3-29	3-26	
Fore End Support Spring	3-29	4-1	