

-19

01/11/2017

[illegible]

COMMENTS ON STATUS:

742. X STATIS NOT TACILLOR - H. 1. 1. 1.

10/14/20

2/19

1.

1913/77
61

1913/77
61

1913/77
61

W/C PROGRAMMING STATUS

10/18/74

PART	OPER. NO.	PROC.		CUTTER DES.		CUTTER PAD.		FINT. DES.		FINT. PAD.		PROG.		DEBUC		D	STATUS
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE		
300-X BUTT PAD	1 (EN)	100	---	100	---	100	---	100	---	100	---	100	---	100	---	---	COMPL.
"	2 (EN)	100	---	100	---	100	---	100	---	100	---	100	---	100	---	---	COMPL.
300-X BUTT PAD	1 (EN)	100	---	100	---	100	---	100	---	100	---	100	---	100	---	---	COMPL.
"	2 (EN)	100	---	100	---	100	---	100	---	100	---	100	---	100	---	---	COMPL.
300-350 WAGON	1	100	---	100	---	100	---	100	---	100	---	100	---	100	---	---	2 COMPL.
300-350 WAGON	2	100	---	100	---	100	---	100	---	100	---	100	---	100	---	---	2 COMPL.
ELIPS GUNDEL	1	100	---	100	---	100	---	100	---	100	---	100	---	100	---	---	2 COMPL.
ELIPS GUNDEL	2	100	---	100	---	100	---	100	---	100	---	100	---	100	---	---	2 COMPL.

COMMENTS ON STATUS:

N/C PRODUCTION STATUS

10/10/74

PART	OPER. NO.	SET UP		DEBUG		RUN		QTY. COMPLETED	EST. DURA.	STATUS (IF COMPLETE)
		COMP. %	DATE	COMP. %	DATE	COMP. QTY	DATE			
510 BOLT	COMPL. 100	100				255	100	265		LOT 1 (COMPL.)
"						314	100	314		LOT 2 "
"						163	100	163		LOT 3 "
"						132	100	432		LOT 4 "
"						112	100	112		LOT 5 "
"						573	100	573		LOT 6 "
"						537	100	537		LOT 7 "
"						508	100	230	16 DAYS.	LOT 8 6 DAYS TO COMPLETION
"						337	100	0	43 DAYS.	COMPL. 7 11/20 540-X BUTT
"						339	100	334		COMPL. 7 11/20 540-X BUTT
540-X-JR BUTT P.	18.2	100		100		300	100	300		LOT 1 (COMPL.)
540-X-JR BUTT P.	18.2	100		100		758	100	758		LOT 2 (COMPL.)
540-X BUTT P.	18.2	100		100		330	100	330		
"	18.2	100		100						
540-X BUTT PAD	1	100		100		722	100	722	8 DAYS	LOT 1 (OPER. #1 COMPL.)
"	1	100		100		168	100	168	3 DAYS	LOT 2 (OPER. #1 COMPL.)
"	1	100		100		657	100	657	6 DAYS	LOT 3 (OPER. #1 COMPL.)
"	2	100		100		366	100	366	12 DAYS	

COMMENTS ON STATUS:

10/13:774

COMMENTS ON STATUS: