

Remington Arms Company, Inc.
Ilion Research Division
Ilion, New York

SEMI-ANNUAL
ARMS DEVELOPMENT SCHEDULE

Summary - January 1977

ITEMS COMPLETED AND IN PRODUCTION

Model 700 - 8mm Rem. Mag.
Model 1100 Improvement - Skeet, Field
and Magnum, 20 Ga. LightWeight

ITEMS FOR 1977 INTRODUCTION

Item
No.

26 6mm Bench Rest Bullet

Preliminary development work is complete and prototype model produced. Product acceptance and release for manufacture is expected in March 1977.

ITEMS FOR 1978 INTRODUCTION

2 Model 700 Classic - New Stock

At Marketing's request a new stock style Model 700 BDL is required in order to provide increased market line to be competitive with Ruger's M/77.

3 Model 700 BDL Skipline Checkering

Model to coincide with M/700 Classic announcement. A new checkering pattern is required to differentiate from M/700 Classic. Also the new pattern will provide added checkering machine capacity needed for M/700 Classic model.

8 Model 40XR Sporter

Proposed model is a 40XR action in a M/700 BDL Varmint stock.

Remington Arms Company, Inc.

SEMI-ANNUAL
ARMS DEVELOPMENT SCHEDULE
Summary - January 1977

-2-

ITEMS FOR 1978 INTRODUCTION Continued

Item
No.

- | | | |
|----|---|---|
| 9 | Model 581 Single Shot Conversion | At the request of Marketing, model has been added to schedule. Addition of single shot feature on M/581 will increase product marketability. |
| 10 | Models 552-572 Cosmetic and Cost Reduction Improvement | To increase marketability a design program has been initiated to reduce cost and improvement cosmetics. Design changes being considered include receiver material, nylon filled trigger plate, barrel length, and stock/fore end contour. |
| 13 | Model 1100 Improvements - Carrier Latch Retainer Interlock Left Connector | Completion of the last two (2) major improvement items under this program are scheduled for March 1978. |
| 14 | Model 1100 Cosmetic - All 12 Ga. - Checkering and Roll Marking | At Marketing request, model cosmetic changes are required to enable announcement of M/1100 with all major improvements. |
| 22 | Model 870 Trap Grade Cut Checkering | Model scheduled for 1978 announcement. Product acceptance anticipated in February 1977. Proposed model consists of hi-grade wood with M/870AA cut checkering pattern. |
| 25 | Mechanical Trap, Basic | January 1978 announcement date has been established with product acceptance scheduled in July 1977. |

ITEMS FOR 1979 INTRODUCTION

- | | | |
|----|------------------------------|---|
| 11 | Nylon 66 Stock/Cover Styling | At Marketing request a program has been initiated to improve marketability of N/66. Changes to be considered are: Color, cover shape, stock styling and a roll mark on cover. |
|----|------------------------------|---|

SEMI-ANNUAL
ARMS DEVELOPMENT SCHEDULE
Summary - January 1977

-3-

ITEMS FOR 1979 INTRODUCTION Continued

Item
No.

15	Model 1100 Cosmetics - 16 & 20 Ga. LW - 28 & 410 Checkering & Roll Marking	Items 15, 21 Model required to coincide with cosmetic improvements of M/1100 - 12 Ga. program.
18	Model 1100 Trap & Skeet Grade - All Ga. Cut Checkering	Model has been scheduled for 1979 introduction. Product acceptance expected in July 1977.
21	Model 870 - All Gauge Wood Cosmetics	See Item 15

ITEMS FOR 1980 INTRODUCTION

4	Model 742 New Generation, BDL	Items 4, 5, 6, 7 No change in schedule.
5	Model 742 New Generation, ADL	A Part I project has been approved. Work is progressing as scheduled.
6	Model 760 New Generation, BDL	
7	Model 760 New Generation, ADL	

ITEMS FOR 1981 INTRODUCTION

17	Model 1100A Improvements	1981 Introduction Date has been established. Engineering design work is in progress. Definition of model requirement is expected in December 1977.
----	--------------------------	--

ITEMS FOR 1982 INTRODUCTION

12	New Autoloading/Pump Line 22 Caliber Rifle	Added to schedule at Marketing request New model is required to improve our rim fire line market position. Model requirements are to be defined by July 1977.
----	---	---

SEMI-ANNUAL
ARMS DEVELOPMENT SCHEDULE
Summary - January 1977

-4-

ITEMS FOR DETERMINATION

Item
No.

1	Model 700 - 600 Improvements	Design program to improve fire control is in progress. Improvement to the safety to enable unloading of a live round while fire control is ON SAFE is being considered.
16	Model 1100 Cosmetic - Magnum 12 Gauge - Wood/Metal Finish and Special Barrel	Items 16, 23 Model(s) announcement of January 1979 requested in conjunction with schedule of M/1100 & 870 Std. Cosmetic - Improvements. Schedule dates will be established upon determination of model requirements expected in July 1977.
19	New Process Gun Study	No change in schedule.
20	Model 870 Trap - Recoil Reduction	No change in schedule.
23	Model 870 Cosmetic - Magnum 12 Gauge - Wood/Metal Finish	See Item 16
24	Model 3200 - 12 Ga. Skeet with Fitted 20, 28 & 410 Ga. Barrels	No change in schedule. Economics are being prepared for Management consideration.