Capy Bout that 9/2977 - Chining lack.

RD-41-B

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE

Remington.

PETERS

Xc: R.L. Hall

R.W.Farrington, Sr.

D. Dempsey

Ilion Change No. 1

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY"_____

Ilion, New York September 9, 1977

E. F. BARRETT Bridgeport

MASTER PROJECT 81-00000

Request for Change in 1977 Project Authorizations

Project	Original 1977 Budget	Revised 1977 Budget	Requested Authorization Change	Proposed Authorization
TD C-1850 M/600 Carbine Rifle Development (Improvement of Estab- lished Business - Arms Design - Centerfire)	\$ -	\$ -	\$ 25,000 (Increase)	\$ 25,000
TD C-1650 M/700 Classic Development	\$ 30,000	\$ 12,000	\$ 2,000	\$ 10,000
TD B-2000 Product Improve- ment & Cost Reduction - Shotguns	\$ 165,000	\$265,000	\$ 18,000	\$ 247,000
TD D-1000 Rimfire Target Accuracy Development	\$ 33,000	\$ 12,000	\$ 5,000 (Decrease)	\$ 7,000

By mutual agreement of Marketing and Research it has been proposed to add a carbine model to the bolt action line. This new model will satisfy the need for a lightweight easy to carry deer rifle that can be chambered for higher performance centerfire cartridges than the Winchester and Marlin lever actions.

A design program has been initiated in conjunction with the July 1977 Semi-Annual Arms Development Schedule. It is planned to expedite design work to complete model for 1979 announcement.

Your approval of this letter will authorize reallocation of funds within the Ilion Research 1977 Revised Budget for this project.

C. B. Workman, Manager Ilion Research Division

RESCRW:T

Approved Date