

~~Monthly Report~~
~~Please Contact & Tell ASAP~~
Thank You

high lights

Product Development

Model 875 Competition Trap Gun - Receiver

Failure has been solved. Potential solutions to broken locking blocks are in test. Bolt separation remains a problem.

Bolt Action Carbine - W. P. Smith floor plate

latch being developed. Program is still on schedule.

Model 7400 and Model 7600 - Preliminary test

results from machine trials are encouraging.

Model XSC Shotgun - Major endurance

tests show action spring and slide block break points are still a problem.

Model 7400 Bolt Lock - The Bolt Lock will be ready for review by marketing and the operations committee in April.

Seismic Gun - Tests show that

firing pin revisions are required. New firing pins will be tested in April.

Auto Drill Line - Machines have

been delivered to Lion and installation has started.

The results of the test show that the receivers will perform a satisfactory endurance life if the magazine caps are kept tight. However one locking block failed in a safe manner at 12,700 rounds and riveted rib posts are still separating from the barrel.