

OPERATIONS COMMITTEE - ILION DIVISION
SEMI - ANNUAL DEVELOPMENT SCHEDULE
MARCH 1981

RLS
3/12/81

ITEM NO.	DESCRIPTION	MODEL NUMBER PROPOSED	MODEL NUMBER CURRENT	DEFINE MODEL REQUIREMENTS	PRELIMINARY DESIGN DATE	PRODUCT ACCEPT. DATE	PROJECT AUTH. DATE
NEW PRODUCT DEVELOPMENT PROGRAMS							
CENTERFIRE RIFLES							
1.	M/700 BOLT LOCK	N/A	N/A	MAR 1981	JUNE 1981	JAN 1982	(1)
2.	M/700 FIRE CONTROL IMPROVEMENT	N/A	N/A	MAR 1981	JUNE 1981	JUNE 1982	(1)
3.	M/788 SAFETY REDESIGN	N/A	N/A	COMPLETE	COMPLETE	APRIL 1981	(1)
4.	MODEL FOUR CARBINE	(1)	NONE	MAR 1981	JUNE 1981	SEPT 1981	(1)
5.	MODEL SIX CARBINE	(1)	NONE	MAR 1981	JUNE 1981	SEPT 1981	(1)
6.	MODEL FOUR/SIX 25-06 7MM-08	N/A	N/A	COMPLETE	MAY 1981	SEPT 1981	(1)
7.	MODEL FOUR/SIX .223	N/A	N/A	COMPLETE	MAY 1981	SEPT 1981	(1)
8.	MODEL FOUR L.E.	M/700 L.E.	M/700	COMPLETE	APRIL 1981	DEC 1981	(1)
9.	MODEL 700 L.E.	M/700 L.E.	M/700	COMPLETE	APRIL 1981	DEC 1981	(1)
10.	MODEL 7 BOLT ACTION	M/7	NONE	COMPLETE	APRIL 1981	MAY 1981	(1)
SHOTGUNS							
11.	NEW FAMILY SHOTGUNS	(1)	NONE	MAR 1981	JULY 1981	DEC 1981	MAR 1982
	XSC	(1)	NONE	MAR 1981	JULY 1981	MAR 1982	JUNE 1982
	XPC	(1)	NONE	(1)	(1)	(1)	(1)
	HPX	(1)	NONE	(1)	(1)	(1)	(1)
	XSG L.E.	(1)	NONE	(1)	(1)	(1)	(1)
IMPROVEMENTS CURRENT MODELS							
CENTERFIRE RIFLES							
12.	BOLT ACTION CARBINE STYLING	(1)	MOH 600	MAR 1981	APRIL 1981	MAY 1981	(1)
13.	M/788 222 CAL	M/788	M/788	COMPLETE	COMPLETE	MAY 1981	N/A
14.	M/700 7MM-08	M/700	M/700	COMPLETE	COMPLETE	COMPLETE	N/A
15.	M/700 7X57 CALIBER	M/700	M/700	COMPLETE	COMPLETE	COMPLETE	N/A
16.	M/700 ADL UPGRADE	M/700 ADL	M/700 ADL	(1)	(1)	(1)	(1)
17.	M/700 BDL UPGRADE	M/700 BDL	M/700 BDL	(1)	(1)	(1)	(1)

IMPROVEMENTS CURRENT MODELS

CENTERFIRE RIFLES

BOL 001288

COPY NO.

APPROVED J.P. MCANDREWS DATE
APPROVED E.F. BARRETT DATE

1. COPY OF SPEC. SET - 6 NO. PRIOR TO ANNOUNCEMENT
2. PROTOTYPE OF PROD. GUNS FOR PHOTOGRAPHIC PURPOSE (3) NO
3. SAMPLE GUNS FOR SHOTS TO BE AVAILABLE IN NOV.

DESIGN TRANSMITTAL	PILOT WORK COMPLETE	WAREHOUSE DATE	ANNOUNCEMENT DATE	PRETAX EARNINGS NET SELLING	RETAIL PRICE PROPOSED	PRICE CURRENT	DISCONTINUE DATE OF CURRENT MODEL	ITEM NO.
JAN 1982	AUG 1982	SEPT 1982	DEC 1982	(1)				1.
JUNE 1982	DEC 1982	JAN 1983	N/A	(1)			JAN 1983	2.
APRIL 1981	DEC 1981	JAN 1982	N/A	(1)			JAN 1982	3.
SEPT 1981	SEPT 1982	SEPT 1982	DEC 1982	(1)		NONE	ADDED LINE	4.
AUG 1981	AUG 1982	SEPT 1982	DEC 1982	(1)		NONE	ADDED LINE	5.
SEP 1981	AUG 1982	" "	" "	(1)				6.
OCT 1981	SEP 1982	" "	" "	(1)				7.
NOV 1981	NOV 1983	NOV 1983	DEC 1983	(1)		NONE	ADDED TO LINE	8.
DEC 1982	OCT 1983	(1)	JUNE 1986	(1)		NONE	ADDED TO LINE	9.
JAN 1984	(1)	(1)	DEC 1984	(1)		NONE	ADDED TO LINE	10.
FEB 1984	(1)	(1)		(1)				11.
MAR 1982	JUNE 1985	JUNE 1985	DEC 1985	(1)		NONE	(1)	
JUNE 1982	JUNE 1985	(1)	DEC 1985	(1)		NONE	(1)	
JULY 1982	(1)	(1)	DEC 1985	(1)		NONE	ADDED TO LINE	
AUG 1982	AUG 1982	OCT 1982	DEC 1982	(1)		NONE	ADDED TO LINE	12.
MAY 1981	AUG 1981	OCT 1981	DEC 1981	(1)		NONE	ADDED TO LINE	13.
COMPLETE	MAY 1981	JUNE 1981	(1)	(1)		NONE	ADDED TO LINE	14.
COMPLETE	MAY 1981	JUNE 1981	(1)	(1)		NONE	ADDED TO LINE	15.
JULY 1981	(1)	(1)	DEC 1981	(1)				16.
AUG 1981	(1)	(1)	DEC 1982	(1)				17.

SHOTGUNS

18.	M/870 LIMITED EDITION	M/870	M/870	COMPLETE	AUG 1981	SEPT 1981	(1)
19.	M/870 LIMITED	M/870	M/870	COMPLETE	COMPLETE	COMPLETE	N/A
20.	M/1100-870 SUPER SLUG GUN 12 GA 20 GA	(1)	(1)	MAR 1981	APRIL 1981	(1)	(1)
21.	DU COMMEMORATING DINNER GUN 12GA MAG.	M/1100	M/1100 870	(1)	(1)	(1)	(1)
22.	DUCKS UNLIMITED SPECIAL 12 GA	M/1100	M/1100	(1)	(1)	(1)	(1)
FUTURE DEVELOPMENT PROGRAMS							
23.	EXPANDABLE CASE AMMUNITION SHOTGUN						
24.	M/3200 SINGLE BBL TRAP SET 32 INCH BARREL						
25.	PARKER DOUBLE						
26.	M/1100-870 ADJUSTABLE FIRE CONTROL						
27.	BEGINNER TARGET RIFLE						
28.	XP100 NEW CALIBER						
29.	M/700 SINGLE SHOT						
30.	COMMON RECEIVER FOR CENTERFIRE						
31.	XCF INTERCHANGEABLE BARRELS						
32.	ROLLING BLOCK HANDGUN						
33.	M/580 SERIES COST REDUCTION						
34.	MODEL FOUR AND SIX CONCEPT SHOTGUN						
35.	NYLON 66 IMPROVEMENTS BOL LOCK						
36.	M/552-572 IMPROVEMENTS COST REDUCTION						
37.	SYNTHETIC STOCKS FOR RIFLE AND TARGET GUNS						
38.	SUPER ACCURATE SLUG GUN						

(1) TO BE DETERMINED

(2) FIRST OF SCHEDULE DATES OF A FIVE (5) YEAR
PROGRAM. SCHEDULE DATES WILL BE UPDATED AS
EACH PHASE OF PROGRAM IS COMPLETED

(3) NON CATALOG ITEM

N/A NON APPLICABLE

ADVERTISING

LEADTIME

1. COPY OF REQUEST, LAYOUT
PRICE, TOTAL ANNOUNCEMENT
2. PROTOTYPE OF PRODUCT FOR
PHOTOGRAPHIC PURPOSES TO
3. SAMPLE GUNS FOR SHOTS TO BE
AVAILABLE IN NOV.

COPY NO.

APPROVED _____

APPROVED _____
E.F. Caruth

PILOT WORK COMPLETE	WAREHOUSE DATE	ANNOUNCEMENT DATE	PRETAX EARNINGS % NET SELLING	PROPOSED RETAIL PRICE	CURRENT	DISCONTINUE DATE OF CURRENT MODEL	1993 1991
OCT 1981	SEPT 1981	(1)	(1)				1.
JUNE 1982	OCT 1982	N/A	(1)				2.
COMPLETE	COMPLETE	DEC 1980	26.1	200.00		DEC 1980	3.
COMPLETE	COMPLETE	DEC 1980	25.1	34.00		DEC 1980	4.
COMPLETE	COMPLETE	DEC 1980	23.7	35.00		DEC 1980	5.
COMPLETE	COMPLETE	DEC 1980	22.7	225.00		DEC 1980	6.
MAY 1981	AUG 1981	JUNE 1981	(1)	(1)	NONE	ADDED TO LINE	7.
SEPT 1982	OCT 1982	DEC 1982	(1)	(1)	NONE	ADDED TO LINE	8.
JUNE 1985 (4)	OCT 1985 (4)	DEC 1985 (4)	(1)	(1)	NONE	(1)	9.
JUNE 1985 (4)	OCT 1985 (4)	DEC 1985 (4)	(1)	(1)	NONE	(1)	
(1)	(1)	(1)	(1)	(1)	NONE	(1)	
SEPT 1985	OCT 1985	DEC 1985	(1)	(1)	NONE	(1)	
FEB 1981	FEB 1981	AUG 1979	(1)		NONE	ADDED TO LINE	10.
N/A	SEPT 1980	N/A	(1)	(1)	NONE	ADDED TO LINE	11.
AUG 1982	OCT 1982	DEC 1982	(1)	(1)	NONE	ADDED TO LINE	12.
AUG 1981	OCT 1981	DEC 1981	(1)	229.25	NONE	ADDED TO LINE	13.
NOV 1980	DEC 1980	DEC 1980	(1)	227.53	NONE	ADDED TO LINE	14.
MAY 1980	JUNE 1981	MAR 1981 (5)	(1)	227.53	NONE	ADDED TO LINE	15.
COMPLETE	COMPLETE	SEPT 1980	26.8	1125.00	NONE	ADDED TO LINE	16.
(1)	(1)	(1)	(1)	(1)	NONE	ADDED TO LINE	17.
JAN 1981	FEB 1981	DEC 1980	(1)	(1)	NONE	ADDED TO LINE	
SEPT 1981	OCT 1981	DEC 1981	(1)	(1)	NONE	ADDED TO LINE	18.
(1)	(1)	(1)	(1)	(1)	NONE	ADDED TO LINE	
MAY 1981	JULY 1981 (3)	(1)	(1)	(1)	NONE	ADDED TO LINE	19.
MAY 1981	JULY 1981 (3)	(1)	(1)	(1)	NONE	ADDED TO LINE	20.