

FUTURE PROGRAM

Completion of the Fourth Phase

Barreled actions of the latest design have been built in five of the proposed calibers. Five stocks of the latest design are being built and will be ready by the end of May. Accuracy and function testing of the rifles will be completed in 1981. Pending satisfactory completion of these tests, the Bolt Action Carbine is scheduled to be presented to the Operations Committee in June for approval to add this model to the Remington Centerfire Rifle line.

Twenty barreled actions of 7mm-08 Rem. caliber are being assembled for a new field test. They will be completed in May. Stocks have been ordered and will be completed in July. Rifles will be assembled and ready for a Marketing field test by September, 1981,