

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE

Remington
ALPION

PETERS
ALPION

Xc: H.C. Munson
J.P. Linde
D.J. Anderson
G.D. Campbell
J.H. Sweeney
E.A. Burdick

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY" _____

Ilion, New York
March 18, 1982

~~H.K. BOYLE~~) In
~~E. HOOTON, JR.~~) Turn
E.F. BARRETT)

ADVANCE FUND AUTHORIZATION
FOR BOLT ACTION CARBINE

Previously Authorized (10/31/81)	\$ 170M
Additional Requested	\$ <u>30M</u>
Total	\$ 200M

The Bolt Action Carbine Centerfire Rifle is scheduled for 1983 introduction, with first year sales forecast at 28,500 units. An Appropriation Request for \$570,000 Construction (\$360,000 Operations) is circulating for approval.

Last October 30, Management authorized \$170,000 advance funds for the Bolt Action Carbine, to cover tool design and the cost of machines and tooling to be ordered ahead of project authorization. These advance funds are now fully committed. An additional \$30,000 is requested to cover the cost of critical production tooling. Project authorization is expected by April 1.

J.P. Linde
J.P. Linde, Superintendent
E & C Section

Approved: *H.K. Boyle 3/19/82*
H.K. Boyle
Plant Manager

Approved: *E. Hooton, Jr. 3/22/82*
E. Hooton, Jr.
Vice President

Approved: *E.F. Barrett*
E.F. Barrett
Executive Vice President