

Xc: T. L. Capeletti
C. B. Workman
D. S. Findlay

PROGRAM DEVELOPMENT
(New Firearms Design)
J. S. Martin

Date: June 15, 1982

XSG/XPG SHOTGUN DESIGN

Group Leader: Dave Findlay

Personnel Assigned: Jack Kast
Kevin Calkins
Tom Powers

M/7400 PROJECTS -- DESIGN

- M/7400 Plant Support
- M/7400 Carbine (Shorten Barrel Only)
- M/7400 Lightweight
- M/7400 New Calibers - 7MM-08, 25-06 and 22-250
- M/Four Limited Edition Follow-up
- M/7400 Assault Rifle
- M/7400 Law Enforcement Models

No Group Leader

Personnel Assigned: Albert Eddy
Randy Murphy

M/700 BDL PROGRAM (ANNOUNCEMENT 1985)

Project includes:

- x • Scope Mounts
- New Receiver Design
- x • New Magazine Concept (Rotary)
- New Bolt Release
- Bob Emmons Stock
- Hammer Forge Barrel Concept
- x • New Fire Control (Trigger/Sear Block)
- New Extractor

x • *New Firing Pin*
• *Bolt Lock*

Personnel Assigned: Fred Martin
Tom Bauman

PROGRAM DEVELOPMENT
(New Firearms Design)

M/EIHPX NEW ELECTRIC IGNITION SHOTGUN CONCEPT

Project: New shotgun gun and ammo system to propel a shot column
80 yds. with a special gauge size and electric ignition.

- Standard Size Receiver
- New Fire Control (Electronic)
- New Barrel (New Bore and Chamber)
- Complete New Styling
- Lighter Weight
- 3 Shot System (Rotary Box Concept)

Personnel Assigned: Randy Murphy
Adam Hugick

M/PARKER SHOTGUN (SIDE BY SIDE)

Project: Design and produce the original Parker shotgun.

- Redraw and bring model drawings to current manufacturing processes.
- Build two special Parker guns for Marketing to sell.
- Set up program to manufacture low volumes 10-20 per year.

Personnel Assigned: Dave Findlay
(New employee needed)

JSM:hv