

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE



Xc: C. B. Workman  
T. L. Capeletti

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY"\_\_\_\_\_

June 8, 1983

TO: J. S. Martin  
FROM: F. E. Martin  
SUBJECT: Model 700 Lightweight Progress

The present schedule for completion of initial work for this model is as follows:

Barreled Actions	36 total	June	9
12 - .30-06 Spfd.			
12 - .280 Rem.			
12 - .270 Win.			
Stocks Proto-Type	36 total	Sept.	1
(Using Custom Shop Carver)			
Testing - Program to be determined			
Barrel bracket testing			
Stock drawing (Master)		June	3
- Digitize		July	15
- Drawings		July	31
- Fore-End Tip		July	31
- Grip Cap		July	31
- Recoil Pad		July	31
Drawings and Parts List completed		August	1

Please note: stock master has been delivered to N/C for measurement.

FEM:ws

7/1