

MONTHLY REPORT ITEMS - SEPTEMBER 1988

FRED MARTIN

1) NEW BOLT ACTION RIFLE

*STYLING OF THE FLOORPLATE AND TRIGGER GUARD ARE COMPLETE AND DRAWINGS ARE BEING SENT TO A CASTING VENDOR FOR EVALUATION AND QUOTATION. MORE STYLING WORK WILL BE DONE ON THE RECEIVER AS THE CAD SYSTEM IS AVAILABLE.

*NO CHANGE IN STATUS OF TESTING ON THE SAMPLE MAGAZINES RECEIVED FROM H&P DIE STAMPING. TESTING WILL BE RESCHEDULED.

*BRENNAN BARREL TESTING IS COMPLETE AND THE INITIAL DETERMINATION INDICATES NO SIGNIFICANT IMPROVEMENT IN ACCURACY. A DETAILED REPORT IS BEING PREPARED BY THE TEST LAB. ALL MATERIAL PERTAINING TO THIS SUBJECT (BRENNAN NOTEBOOKS) SHOULD BE LOCATED AND PREPARED FOR RETURN.

2) REMINGTON 5-R BARREL CONFIGURATION

*TWO SAMPLES HAVE BEEN PREPARED AND ARE READY FOR TESTING. AMMUNITION HAS BEEN OBTAINED AND A WORK REQUEST SENT TO THE TEST LAB. INITIAL ACCURACY WILL BE SHOT AT TWO HUNDRED YARDS. THIS WILL BE DONE AT THE CONVENIENTS OF THE TEST LAB. SWS HAS PRIORITY ON RANGE.

3) TESTING CHARLES POFF RECEIVERS

*BARRELED ACTIONS HAVE BEEN RECEIVED FROM FIREARMS DEVELOPMENT CORPORATION FOR COMPARISON STRENGTH TESTING WITH THE M-700/M-40X. A PROGRAM HAS BEEN OUTLINED AND WORK REQUEST SUBMITTED TO THE TEST LAB FOR SCHEDULING.

4) OTHER STUFF

*SEVERAL D.C.R.'S HAVE BEEN RECEIVED FROM PROCESS ENGINEERING FOR THE M-7400/7600 AND ARE BEING EVALUATED AND PREPARED FOR TEST. LEGAL IS ALSO BEING CONSULTED REGARDING THESE CHANGES. ACCURACY USING REM. .300 WBY. AMMO IS TO BE SHOT.