

MONTHLY REPORT ITEMS - JANUARY 1989
FRED MARTIN

M700 CLASSIC .300 SAVAGE

SIX PROTOTYPES OF THIS CALIBER ARE BEING FABRICATED IN
THE CUSTOM SHOP. COMPLETION IS EXPECTED 1 FEBRUARY 1989
WITH TESTING TO FOLLOW, WORK LOAD PERMITTING. AMMO FOR
THIS TEST AND PROOF HAS BEEN ORDERED.