

A

J

D

N

S

O

M

V

U

M

T

F

A

180M + 30M + 60M + 21M + 14M + 20M + 34M = 365M

INITIAL
DESIGN

VENDOR
PARTS OUT
QUOTE

MAGAZINE BOX DESIGN DECISION POINT

BUILD INITIAL
DESIGN
PROTOTYPES

147M

37M

TEMP TOOLING = 64M

16M

DESIGN
REVIEW
ANALYSIS

12M

23M

TEST PHASE I
PROTOTYPES

74M

RE-DESIGN

155M
DECISION POINT

BUILD PHASE II
SAMPLES

159M
PROTOTYPE TOOLING 160M
PLANT ASSISTANCE 35M

TEST PHASE II
SAMPLES

70M

RE-DESIGN

141M

BUILD DESIGN
ACCEPTANCE
GUNS

80M

162M

TEST DESIGN
ACCEPTANCE
GUNS

PROTOTYPE/PERM TOOLING
PLANT ASSISTANCE

35M

70M

15M

30M

MINI-REDESIGN
+ Dwg
TRANSMITTAL

PROJECT
APPROVAL

DRAFT
MANUALS

AMMO

AMMO 5000 PDS = 1250

AMMO

TOTAL 89' = 588M

TOTAL

TOTAL 90' = 1001.25M