

TO: T.C. DOUGLAS  
FROM: J. JAKONCZUK *J. Jakoncuk*  
SUBJECT: MONTHLY PROGRESS REPORT  
DATE: JANUARY 8, 1992

220 SWIFT

TOOLING FOR THIS PRODUCT IS STILL ON ORDER. THE ONLY THING RECEIVED TO DATE ARE THE HEAD TURN KNIVES. CRITICAL TOOLS FOR DEVELOPMENT SUCH AS BUNTERS AND TAPER TOOLING ARE STILL MISSING. WORK IS CONTINUING ON THE DEVELOPMENT OF FINAL DRAW.

SC-92 SPORTING CLAYS TRAP

HAVE ENCOUNTERED SOME TRIGGER FULL PROBLEMS. THE TRAP IS MUCH TO DIFFICULT TO RELEASE. THE METHOD BY WHICH THE TRIGGER IS GUIDED AND HELD IN PLACE HAS BEEN REDESIGNED AND NEW PARTS ARE CURRENTLY BEING MADE.

NOTE:

THERE HAS BEEN ONLY 7 WORKING DAYS SINCE MY LAST REPORT.