

To: Ken Soucy
From: David Findlay
Date: 3/29/93
Subject: March Monthly Report

5R Rifling

On January 14, 18 30-06 cal. 5R M/700's and 20 .308 cal. 5R M/700's were turned over to the Test Lab for evaluation and testing. Testing will be comprised of accuracy and endurance testing but has been delayed due to other project priorities.

Canadian Ranger Rifle

Six M/700 Stainless Steel rifles are prepared for shipment to the Canadian Army for Environmental testing and evaluation of three different metal finishes; black oxide, powder coat, and black chrome. These are awaiting shipment pending paperwork from the Canadian Army.