

November 1, 1993

TO: RICHARD JACKSON
FROM: JOHN MROZ
SUBJECT: PROGRESS REPORT (10/29/93)

H&P Die & Stamping Visit 10/13 & 10/14

Louis Ferreira and John Mroz visited H&P to review their progress on tooling corrections for various components. M/870 carrier tooling improvements are due by the end of November 1993. Communications were discussed and a format was devised and initiated. All tooling issues will be documented as they happen and a log will be faxed daily to Remington. H&P appears to be making progress toward general tool refurbishment which will allow them to catch up general order position by the beginning of January 1994.

XP-100 Stocks - Walnut & Laminated - Bishop Mfg.

We continue to reject all stock shipments for dimensional and visual non-conformities. Monday, October 25, 1993, K.W. Soucy, R.A. Jackson and John Mroz made a conference call to John Carless, General Manager of Fajen (new owners of Bishop Mfg.) enlisting his support to resolve these manufacturing problems. John Carless is to appraise us of their corrected components manufacturing and shipping schedule by 10/29/93.

JM:cat