

12-6-93

TO: K. W. SOUCY

FROM: R. J. ORF

**PROGRESS REPORT FOR NOVEMBER 1993**  
**SHOTGUN ENGINEERING**

ENCLOSED PLEASE FIND OUR DETAILED MONTHLY REPORT FOR NOVEMBER OF 1993.

KEY ITEMS WORKED ON DURING THE MONTH:

- o OVER AND UNDER (PEERLESS)
  - "C" STYLE FORE END IRONS
  - 30" BARRELS (FRONT SPACER)
  - FAILS TO CONNECT
  - SPORTING VERSION
- o NEW CANTILEVER FOR 1994
- o VAXCAMPS / AMAPS INTERFACE
- o M/870 DU GUN
- o M/870 DU CANADA
- o FLAT RECEIVER TRANSFER MACHINE
- o ALMCO REPLACEMENT PROJECT
- o 74-7600 RECEIVERS ON CONVENTIONAL LINE
- o MIM EXTRACTORS
- o WOOD TOOLING AND PROGRAMMING FOR THE 700 DM
- o SYNTHETIC STOCK AND FORE END FOR M/870-1187
- o SYNTHETIC TRIGGER PLATE FOR M/870
- o FBI AND DEA GUNS
- o NEW PART ORDER BARREL PACK