



## [ Status ]

- First article samples from tooled components are currently being evaluated in Mayfield
  - All parts have been submitted for first article samples
  - Dimensional issues are being resolved with the vendors on the receiver insert, safety arm, trigger block and trigger
  - Resolving process issues with trigger regarding surface finish on engagement surface

Prepared on 2/28/06  
Remington Arms Company, Inc.

## [ Schedule ]

- Production parts available for evaluation
  - October, 2008
- Production Build for T&P
  - Dependant on first article approval for suspect parts
  - Aggressively pursuing resolution of issues

Revised on 2/08  
Remington Arms Company