

**REMINGTON ARMS COMPANY, INC.**

---

**Product Team Meeting Agenda**

Tuesday December 16, 2008- 7:30 am—12:00pm

**Future Meetings**

March 25<sup>th</sup> Wednesday, Ilion  
April 22<sup>nd</sup> Wednesday, (Go-To-Meeting)  
May 27<sup>th</sup> Wednesday, Ilion

**Upcoming Events**

2009 NWTF Show—Feb. 20-22, Nashville, TN

2009 RMEF Show—March 6-8, Dallas, TX

2009 Annual NRA Convention – May 14-17, 2009 Phoenix, AZ

**State of the Business Review (Trull)**

**Consumer Quality Review (Joy)**

**Ilion Topics**

**105 Cti II status/update (Keeney/Streeter)**

- Current gallery performance
- Guns shipped/warehoused to date
- Plan going forward with 26" guns
- Other issues??

**Model 887 New Pump Action Shotgun (LeMay/Franz/Fitzsimmons)**

- Discuss current product development cycle
  - Review and update timeline if needed
- Discuss updated costing
- Discuss any/all product changes
- Any/all approvals, issues, and agreed upon resolutions documented
  - Review Path Forward
- Discuss Manufacturing position
  - T & P build
  - Warehouse date

**“Puginator” SuperSlug Shotgun (Pugliese/Haskin)**

- Discuss current product development cycle
- Discuss any/all product changes
  - 20 Gauge model possibilities
- Any/all approvals, issues, and agreed upon resolutions documented
  - Review Path Forward
- Discuss Manufacturing position
  - T & P build
  - Warehouse date

**(MPAS) New Auto loading Shotgun (Haskin/Olsen)**

- Discuss current product development cycle
  - Review and update timeline if needed
- Discuss updated costing
- Discuss any/all product changes
- Any/all approvals, issues, and agreed upon resolutions documented
  - Review Path Forward
- Discuss plan for getting sample guns (early) Press guns for hunts
  - Exact dates?
- Any/all NPP changes agreed upon, documented
  - Agreed upon changes published and approved

**“SuperCell” Compensation spacers and LOP kits (Perniciaro/Wilks)**

- Discuss current product development cycle
  - Implemented on Shotguns/Rifles—wood stocks

**Blasted Black Oxide finish for firearms**

- Discuss options VS current process
  - Shotguns
  - Rifles

**Powder Coat for firearms**

- Discuss current product development cycle
  - Powder Coat process
    - Shotguns
    - Rifles

**Short stock program w/Overmolded grips (Wilks)**

- Discuss current product development cycle
  - Flouraseal process
    - Shotguns (Short stocks)
    - Rifles
  - Camo options with overmold grips

## **Rifles**

### **X-Mark Pro Adjustable Trigger (Shoemaker/Becker)**

- Discuss current product development cycle
  - Status of wrench
- Discuss Manufacturing position
- Discuss implementation timelines for all products
- Status of end labels calling out externally adjustable trigger

### **Model 700 XHR (Perniciaro/Sampson/Sietsema/Fink)**

- Discuss current product development cycle
- Discuss Manufacturing position
- Options for Powder Coat finish
- 2010 Stainless Steel Introductions – NPP-2010-1

### **HS Precision Stock Replacement (Skinner/Fitzsimmons)**

- Background on what happened
- Phase in plan to switch to Bell & Carlson on VSSF II and Sendero for 2009

### **204 Ruger Accuracy Test (Perniciaro)**

- Issues stabilizing 40 gr bullets in 1 in 12"
- Review data generated to date
- Recommended path forward

### **Model 700 XCR Front Scope Base Hole (Rabbia)**

- Forward front base screw hole found to be too shallow
- Reported to Ilion QC
- Discuss Findings and Corrective Action
- 40 XCR Tacticals Returned from Horton

### **LL Bean Special Make Rifle (Perniciaro)**

- Status
- Cost Estimate
- Sample Date Availability

### **Custom Shop Update**

- Machinery install update
- "C" Grade sourcing update