

REMINGTON ARMS COMPANY, INC.

Product Team Meeting

Tuesday, February 20th, 2007—7:30 am – 12:00 pm EST – Ilion

Future Meetings

Thursday—March 22nd, 2007

Future Important Dates

2007 NRA Show--St.Louis, MO

April 13th – 15th 2007

Ilion Topics

New Pump Action Shotgun (Wilks/LeMay/Diaz)

Discuss overall progress thus far

- EET tests—Progress update
- T&P testing projections
- 1st production run projections
- Hi-Viz sight status
- Marketing to report on "field test" of thick recoil pad.
- Review planned SKU's for product introduction
- Coordinate introduction with Production—Possible Spring 2008 catalog intro.

New Autoloading Rifle (Wilks/Perniciaro/Diaz)

Discuss overall progress thus far

- EET test status
- Ilion Costing Status
- Project status
- Discuss product introduction timeline—SKU possibilities/configurations

New Autoloading Shotgun (Haskins/Perniciaro)

Discuss overall progress thus far

- EET status
- Functional prototype status
- Estimated costing review
- Zunda meeting on 21st
- Discuss project timing – launch date

Synthetic Short Stock Program (Wilks/Fitzsimmons)

- Status update

Discuss Synthetic Thumbhole Short Stock Program—870/11-87 (Diaz/Lasley)

- New NPP possibilities for 2008

New Recoil Pad (Diaz/Fitzsimmons/Trull)

- Marketing to report on "field test"
- Timeline/implementation into new products

Model 750 Update (Perniciaro/Diliberto/Balio)
Progress thus far with issues outlined below:

- Process update
- Magazine box issues
- Other process issues
- Production status

X-Mark Pro Trigger (Doolittle/Diaz/Balio)

- Model Seven Triggers—Progress update
- Implementation into LE – Progress update
- Model 40-X Adjustable version – Progress Update

Discuss return to High-Polish "Buff" Blue (Sietsema/Perniciaro)

- Project Status-update
- RE-Design Almco racks 3-4 month process \$8-9,000 investment
- Project feasible for certain firearms per Marketing

New .223 Extractor System (Perniciaro)

- Progress—update

Serial # Masking process (Perniciaro/Pugliese)

- Need to generate Short term, Medium, and Long range plans for this issue
- Discuss current process of serial # rolls and Barrel caliber designation rolls—light rolls—crooked rolls, etc. (see photo examples)

Vent Rib Barrel Matting (Santillo/Pugliese)

- Discuss Barrel Rib Matting process/implementation options within line

"Plastic" mag cap implementation on 870's (Pugliese/Perniciaro)

- Discuss implementation options within line

105 status/update (Perniciaro/Pugliese/Orf/Diaz)

Discuss overall progress thus far

- Build guns with Steel receivers
- Review proposed front sight alternatives

- Produce barrels with Steel ribs—discuss possibilities of “New” steel rib design for 105
- Introduce “105 Sporting” and “105 Trap” Models based on above

Ultimate Firearms Muzzleloader (Trull/Perniciaro)

- Discuss possibilities of project/partnership

Mayfield Topics

597 Synthetic Stock Redesign (Trull/Lasley)

- Zunda to present proposals on 21st
- Marketing plans to have finalized cosmetics by March 15th

770 Progress/Status (Lance/Vicars)

- Discuss overall progress
- Accuracy tests—function (40 rd.) test
- Grip cap failure

597 Yellow Jacket (Lance/Vicars)

- Over 1500 Units ordered to date
- Production status

597 Pink Laminate (Lance/Trull)

- Gander to Order 1000 units
- Need to make sure logo is parallel to barrel

Model 798/Model Five Synthetic Stock Project (Lance/Franz)

- Report on status

Model 798 Dangerous Game Calibers (Lance)

- Report on status of stocks and production