

REMINGTON ARMS COMPANY, INC.

Product Team Meeting Agenda

Wednesday, April 25th, 2007—7:30 am – 12:00 pm EST – Ilion

State of Business Review—Don Campbell

Future Meetings

Wednesday, May 24th, 2007 (Conference Call)

Wednesday, June 13th, 2007 - Ilion

Ilion Topics

New Pump Action Shotgun—Model 887 (LeMay/Diaz)

- Discuss Progress thus far/production timeline
- Currently 4 SKU's planned for product launch
- Discuss Receiver Markings
- Discuss Trigger Bow
- Review Current Cost Estimate
- Marketing plans to launch at this years Writers' & SHOT Show

New Autoloading Shotgun (Haskin)

- Progress/Update thus far
- 2009 SHOT Show Writers' Seminar Introduction
- Marketing Reviewed Zunda design cosmetics in Madison

New Autoloading Rifle (Diaz/Wilks)

- Discuss progress/update timeline

Synthetic Short Stock Program (Wilks)

- Discuss progress update timeline
- Discuss Model 750 Synthetic—Production

2008 Preliminary Line Review (Lasley/Trull)

- Review proposed products/forecast for Spring Program
- Discuss production plan for Spring products
- Review remaining proposed products for 2008
- Review 2008 Deletions

**Discuss Synthetic Thumbhole Short Stock Program—870/11-87
(Diaz/Lasley/Wilks)**

- Review progress thus far/update timeline
- Discuss NPP's posted by Marketing for 2008 lineup
- Marketing review of most current prototype
- Discuss Carrying

New Recoil Pad—"Jones & Vining" (Wilks)

- Discuss Progress/Timeline/Implementation into new products
- Discuss progress of "Wood Stock" model/design
- Goal is to have full line of pads available by year end 2007
- "The new **R3 SuperCell**" ___with patented SuperCell technology

X-Mark Pro Trigger (Doolittle)

- Discuss progress of 40-X-Mark pro trigger
- Discuss progress of X-Mark pro thus far

Discuss return to High-Polish "Buff" Blue (Sletsema)

- Discuss Progress thus far
- Model 700 BDL guns, and 3 SKU's in Model 700 CDL line

New Extractor System (Perniciaro)

- ON HOLD

Serial # Masking process (Pugliese)

- Discuss progress thus far
- Timeline plan for implementation

Barrel Rib Matting process & Common front bead (Pugliese/Lasley)

- Discuss progress thus far and phase in process
- Discuss which guns will have Drilled & Tapped receivers

Model 1100 "Premier" Sporting Series (Pugliese/Lasley/Trull)

- Discuss progress with Roll-Mark initial design
- Discuss cosmetics—Nickel/Teflon coating on receiver/gold inlay

Elast-a-Tag Project (Lasley/Trull/Perniciaro)

- Discuss Status
- Review Testing Data

105 status/update (Perniciaro/Pugliese)

- Discuss progress-status of project
- Gallery pass/fail rate
- Barrel rib vendor issues
- Discuss other gating issues of project

Ultimate Firearms Muzzleloader (Trull/Perniciaro)

- Discuss possibilities—Options
- Possible break action-Switch barrel design
- Drawing package issues—need update to cost out production

Mayfield Topics

New 597 Stock Program

- Postponed until 2008 to incorporate redesign of trigger housing tool at same time
- Youth model options

Model 770 Production Status

- Discuss current options—price structuring as relates to volume
- Discuss progress of M770 STAINLESS

Simmons Scope

- Determine if worth pursuing or not
- Discuss status of possibilities for use with M770