

REMINGTON ARMS COMPANY, INC.

Product Team Meeting MINUTES—Ilion

Wednesday September 17, 2008-Ilion, NY 7:30 am

Future Meetings

November 18, 2008 Conference Call
December 17, 2008 Ilion

Upcoming Events

2009 New Products Seminar October 12th-14th
2009 Worldwide Sales Meeting November 10th-14th
2009 SHOT Show-Jan. 15-18, 2009 Orlando, FL

Business Review (Fink)

Ilion Topics

105 Cti II status/update (Keeney/Streeter)

- Discuss status of Manufacturing timeline/progress
- Discuss plan to "Update" existing 105's within the marketplace—New Kit Allocation, International guns
- ARM Service update of Consumer guns already in marketplace
- Costing for 2009

Model 887 New Pump Action Shotgun (LeMay/Diaz/Wilkes/Fitzsimmons)

- Discuss project status and timeline for Manufacturing
- Review costing
- Review longest lead time items/gating issues
- Photo sample guns for 2009 catalog—one black gun, and 3 camo guns
- Timeline for Catalog decision

"Puginator" SuperSlug Shotgun (Pugliese/Haskin)

- Discuss project status
- Accuracy testing—bbl lengths, twist rates, # of lands-grooves
- Barrel porting—go or no go?

(MPAS) New Auto loading Shotgun (Haskin/Olsen)

- Discuss project status and timeline
- Discuss any Manufacturing issues/concerns
- Barrel-gas cylinder design progress
- Ejection issues
- Schedule time for comprehensive program review through new NPP process

“SuperCell” Compensation spacers and LOP kits (Perniciaro/Wilks)

- M105 CTi II
- Synthetic guns
- Wood Shotguns/Rifles
- Timeline for introduction—photo samples for 2009 catalog

X-Mark Pro Adjustable Trigger (Ronkainen/Doolittle/Becker)

- NPP 2008-83
- Review Capital/Ops Requirements and Timeline for Implementation
- Adjustable Trigger Display Rep/Customer Samples – Options?

Youth Rifles

- Switch to Mountain Barrel Contour

Model 700 XHR (Perniciaro/Sampson)

- Timeline, Status, & NPP Approval
- Laser Marking Capacity
- Barrel Making Capacity
- Ultra Mag Status

New Auto loading Rifle (Stone/Wilks)

- Discuss project status and timeline
- Discuss any Manufacturing issues/concerns
- Develop plan for focus groups/getting in front some customers
- Review roll out by chambering for 2011 launch with production late 2010

R-15/R-25 ShurShot Stock(Franz)

- **ShurShot Concept Status**

Custom Shop “CAR” Project Update

- Current Status

Mayfield Topics

Model 770 Improved Camming Action (Lance/Vicars)

- Status & Timeline
- Status of Transmittal to Arms Service to RARC

Model 770 Fire Control (Lance/Vicars/Franz)

- Status & Timeline
- Phase In Date
- Test Plan in E'town

597 New Synthetic Stock (Lance/Franz/Fink)

- Status of Quotes
- CAR Needed

Model 770 in 22-250 Remington (Lance/Franz)

- NPP 2009-40 Submitted for E'town to conduct test
- Test Status

R-22 Project (Fink/Franz/Vicars)

- Review E'town developed concept