

REMINGTON ARMS COMPANY, INC.

Product Team Meeting Minutes

Tuesday, June 12th, 2007—7:30 am – UNTIL– Ilion

Future Meetings

Target Date—Wednesday, July 18th, 2007 – Ilion

Ilion Topics

105 status/update (Perniciaro/Pugliese/Keeney/Golem)

- Repair log generated by Engineering to track all gallery repairs
- Break down issues into categories: assembly issues, component issues, etc.
- DSMO Malfunctions—May be able to eliminate carrier buffer—Alter carrier stop spring—add right side carrier stop spring—alter trigger plate buffers
- As of 6-07-07 no more build
- Concentrate on assembly issues—component sub-assembly specifications/dimensions
- New “Peel-Ply” process for Carbon Fiber Shell approved for use

New Pump Action Shotgun—Model 887 (LeMay/Diaz)

- Begin production 9-2007
- 6-8 samples ready by mid August for “Mini” Writer’s Seminar
- Build Writer’s Seminar cutaway samples of BBL and receivers
- Build complete Cutaway sample for SHOT Show booth and Writer’s Seminar for display
- Hi-Viz sight system on track
- Extended Rem-Choke tubes
- Warehouse date scheduled for 1-2008
- 2-week timeline on finalized Zunda drawings

New Autoloading Shotgun (Haskin)

- Beginning to assemble TPA’s
- 90% of components done
- Sub-assembly being put together—will have shooters by end of June
- Discuss Zunda design cosmetics review—2 week timeline on revisions

New Autoloading Rifle (Diaz/Wilks)

- Ejection issues—bolt handle/carrier concept
- Working on part procurement, optimization of feeding issues, component/vendor issues
- Discuss meeting with possible parts vendors to reduce overall costs

NEW “Non-Toxic” Extended choke tube progress

- Planning on using for several new products in the 2008 line
- “optimized” for use with Wingmaster HD

Synthetic Short Stock Program (Wilks)

- Begin full-line implementation for 2008

Discuss Synthetic Thumbhole Short Stock Program—870/11-87 (Diaz/Lasley/Wilks)

- Tooling ordered for Camo dipped parts
- Prototype parts being made/camo dipped for catalog photos
- Injection molding parts—14 week lead on tooling
- Parts availability critical to timely introduction—2008 spring program

New Remington “SuperCell” Recoil Pad—“Jones & Vining” (Wilks/Franz)

- Discuss Progress/Timeline/Implementation into new products
- 4—different configurations
 - Standard SuperCell pad—300820 for synthetic shotguns—begin phase in 2008 202491—for synthetic rifles—begin phase in 2008
 - “Sporting” SuperCell pad—Phase into line for (2009)
 - SuperCell—EXT pad—**To be used exclusively on Model 887 Line**
 - **300820 will be phased into new Ambi-Thumbhole stock on spring 2008 program**
 - **Tooling finalized by August**
 - (Accessory) SuperCell—EXT Left-hand configuration

X-Mark Pro Trigger (Doolittle)

- 2009 implimentation on specified “Varmint” guns
- Discuss progress of 100 Left-Hand models—In test lab as of 1-18-07

Model 1100 “Premier” Sporting Series (LeMay)

- Review options of process with Automated
- Discuss cosmetics—Nickel/Teflon coating on receiver/gold inlay—with Marketing/costs/Options, etc.

Elast-a-Tag Project (Lasley/Trull/Perniciaro)

- NEW Loop design submitted
- Need approval on new design—Illion tested

Plastic “common” Shotgun case Project (Haskin)

- Custom Pak plastic shotgun cases to be done with removable insert in Remington “Green-Gold” coloring to mimic the STS and Nitro 27 shotgun shells.
- Will also feature plastic sliding snap closures