

[Status]

- First article samples from tooled components are currently being evaluated in Mayfield
 - All parts have been submitted for first article samples
 - Dimensional issues are being resolved with the vendors on the receiver insert, safety arm, trigger block and trigger
 - Resolving process issues with trigger regarding surface finish on engagement surface

Prepared on 2/26
Remington Arms Company

[Schedule]

- Production parts available for evaluation
 - October, 2008
- Production Build for T&P
 - Dependant on first article approval for suspect parts
 - Aggressively pursuing resolution of issues

Revised on 2/08
Remington Arms Company