

**REMINGTON ARMS COMPANY, INC.**  
**Product Team Meeting Agenda**

**Wednesday August 30th, 2006 7:30 am – 12:00 pm EST – Ilion**  
**State of Business Review**

**Future Meetings**

August 30<sup>th</sup> – Ilion  
September 12<sup>th</sup> – Ilion (Need to reschedule)

**Future Important Dates**

2007 Writer's Seminar, Primland Preserve	Oct. 16 <sup>th</sup> - 18 <sup>th</sup>
2007 Sales Meeting, Greensboro, NC	Nov. 1 <sup>st</sup> – 3 <sup>rd</sup>
2007 SHOT Show, Orlando FL	Jan. 11 <sup>th</sup> – 14 <sup>th</sup>

**Discuss Importance of Samples**

**Ilion Topics**

**105 CTi Update (Perniciaro, Orf, Morris, Diaz)**

- Current Status
- Warehouse Dates
- Line Extensions
  - Target models
  - Steel receiver
  - Synthetic stock
  - 20 GA?

**New Pump Action Shotgun (Diaz/Murphy/Wilks/LeMay/Trull)**

- Update & Review Drawing Package
- Review over molded barrel concept
- Review Timeline – Still on track for 2007 SHOT IntroReview current cost estimates
- Review cosmetic renderings
- Discuss Year One Offerings
- Discuss Positioning

**Synthetic Short Stock Program (Wilks)**

- Current Status – confirm timeline still holds
- Timeline-Reconvened 11/11. Will pursue in five phases;
  - Phase I-12 ga Exp, 20 ga Express, Express Super Mag Fore End  
Mid August
  - Phase II Express Youth, Jr, & Monte Carlo  
End of January 2007

- Phase III 750 Woodsmaster Fore End  
August/September
  - Phase IV 1187 Fore End  
August/September
  - Phase V Overmold  
Not yet planned.
- The first IV phases to be complete by end of 2006.

**New Autoloading Rifle (Diaz/Stone/Doolittle/LeMay)**

- Current Status
- Evaluate Resource Allocation and Timing
- Review design cosmetics
- Review Capital Requirements
- Stock Supplier – Boyd's? S&K?

**Model 547 Rimfire**

- RAMAC's and NPP issued for Sporter version.
- Status of transferring from Mayfield to Ilion
- Production strategy at Ilion
- Status of S&K stock
- Status of new bolt handle
- Confirm specifications.

**XT-Pro Fire Control (aka SPL) Conversion ( (Doolittle/Diaz)**

- Status of phase in Review final cost impact
- Status of measured trigger pull range and specifications
- Status of black metal finish
- Status of phase in to Model 710
- 40-X Externally Adjustable Version

**New Extractor Design (Kast/Perniciaro)**

- Status of design and testing
- Discuss implementation strategy

**New Recoil Pad (Diaz/Franz/Aiello)**

- Status of first prototypes
- Status of Ilion's contact with vendor for evaluation and qualification

**R3 Recoil Pad (Aiello)**

- Pricing for 2007
- Long Term plan with vendor R3 vs. new pad – Establish direction

**Box Inserts/Packaging (Shumway)**

- Confirm use now of higher density insert across entire line—in progress

- Review egg carton principle (pricing/options)
- Packaging (Environmental Sustainability) is becoming a major focus with Wal Mart

**2007 Deletions – First Cut Review (Trull/Lasley)**

- Review preliminary list

**New Custom Shop Initiatives (Trull/Butler/Perniciaro)**

Will Review with Butler/Perniciaro Thursday am.

**2007 New Products**

In depth review on status/samples to occur with Engineering after conclusion of meeting.

**Ilion Manufacturing Topics**

- **870 Commonality – Barrel/Receiver (Pugliese)**
- **Fluting Capacity**
  - Discuss capacity concerns
  - LTR Style Fluting

**Mayfield Topics**

**504-T LS HB 17 HMR (Diaz/Lance)**

- Current status with Shilen Barrels

**Model 770 Modular Stock Project (Lance/Diaz/Trull)**

- Review status and timing.
- 

**Model 710 Performance Improvements (Trull/Diaz/Lance/Vicars)**

- Difficult to open/close bolt
- Magazine latches breaking