

**REMINGTON ARMS COMPANY, INC.**

**Product Team Meeting**

**Tuesday, February 20<sup>th</sup>, 2007—7:30 am – 12:00 pm EST – Ilion**

**Future Meetings**

Thursday—March 22<sup>nd</sup>, 2007

**Future Important Dates**

2007 NRA Show--St.Louis, MO

April 13<sup>th</sup> – 15<sup>th</sup> 2007

**Ilion Topics**

**New Pump Action Shotgun (Wilks/LeMay/Diaz)**

**Discuss overall progress thus far**

- EET tests—Progress update
- T&P testing projections
- 1<sup>st</sup> production run projections
- Hi-Viz sight status
- Marketing to report on "field test" of thick recoil pad.
- Review planned SKU's for product introduction
- Coordinate introduction with Production—Possible Spring 2008 catalog intro.

**New Autoloading Rifle (Wilks/Perniciaro/Diaz)**

**Discuss overall progress thus far**

- EET test status
- Ilion Costing Status
- Project status
- Discuss product introduction timeline—SKU possibilities/configurations

**New Autoloading Shotgun (Haskins/Perniciaro)**

**Discuss overall progress thus far**

- EET status
- Functional prototype status
- Estimated costing review
- Zunda meeting on 21<sup>st</sup>
- Discuss project timing – launch date

**Synthetic Short Stock Program (Wilks/Fitzsimmons)**

- Status update

**Discuss Synthetic Thumbhole Short Stock Program—870/11-87 (Diaz/Lasley)**

- New NPP possibilities for 2008

**New Recoil Pad (Diaz/Fitzsimmons/Trull)**

- Marketing to report on "field test"
- Timeline/implementation into new products

**Model 750 Update (Perniciaro/Diliberto/Balio)**  
**Progress thus far with issues outlined below:**

- Process update
- Magazine box issues
- Other process issues
- Production status

**X-Mark Pro Trigger (Doolittle/Diaz/Balio)**

- Model Seven Triggers—Progress update
- Implementation into LE – Progress update
- Model 40-X Adjustable version – Progress Update

**Discuss return to High-Polish "Buff" Blue (Sietsema/Perniciaro)**

- Project Status-update
- RE-Design Almco racks 3-4 month process \$8-9,000 investment
- Project feasible for certain firearms per Marketing

**New .223 Extractor System (Perniciaro)**

- Progress—update

**Serial # Masking process (Perniciaro/Pugliese)**

- Need to generate Short term, Medium, and Long range plans for this issue
- Discuss current process of serial # rolls and Barrel caliber designation rolls—light rolls—crooked rolls, etc. (see photo examples)

**Vent Rib Barrel Matting (Santillo/Pugliese)**

- Discuss Barrel Rib Matting process/implementation options within line

**"Plastic" mag cap implementation on 870's (Pugliese/Perniciaro)**

- Discuss implementation options within line

**105 status/update (Perniciaro/Pugliese/Orf/Diaz)**

**Discuss overall progress thus far**

- Build guns with Steel receivers
- Review proposed front sight alternatives

- Produce barrels with Steel ribs—discuss possibilities of “New” steel rib design for 105
- Introduce “105 Sporting” and “105 Trap” Models based on above

**Ultimate Firearms Muzzleloader (Trull/Perniciaro)**

- Discuss possibilities of project/partnership

**Mayfield Topics**

**597 Synthetic Stock Redesign (Trull/Lasley)**

- Zunda to present proposals on 21st
- Marketing plans to have finalized cosmetics by March 15th

**770 Progress/Status (Lance/Vicars)**

- Discuss overall progress
- Accuracy tests—function (40 rd.) test
- Grip cap failure

**597 Yellow Jacket (Lance/Vicars)**

- Over 1500 Units ordered to date
- Production status

**597 Pink Laminate (Lance/Trull)**

- Gander to Order 1000 units
- Need to make sure logo is parallel to barrel

**Model 798/Model Five Synthetic Stock Project (Lance/Franz)**

- Report on status

**Model 798 Dangerous Game Calibers (Lance)**

- Report on status of stocks and production