

REMINGTON ARMS COMPANY, INC.

Product Team Meeting Minutes—Conference Call

Tuesday, October 30th, 2007 – Madison/Ilion —8:00 am – UNTIL

Future Meetings

October 30th—Conference Call with Ilion
December 12th—Ilion

Ilion Topics

105 status/update (Perniciaro/Pugliese/Keeney)

- Upper-Level Mgt to meet and discuss options going forward
- Develop Action items for further testing/development

X-Mark Pro Trigger (Perniciaro/Doolittle)

- Discussed current competition & new "Industry Standards" advertising a 3-4lb range
- Ilion/E-Town to develop process for "Externally Adjustable" version
- Meeting set 11/5 @ 9:30 to form team to develop process
- Fink to update NPP with Marketing requirements

New Pump Action Shotgun—Model 887 (LeMay/Diaz/Wilkes)

- 25 prototype receiver cages to be finished by end of November
- On track with timeline
- Need to schedule another Marketing/Evaluation meeting

Model 700 VTR (Perniciaro/Haskin)

- Project update-Structuring NPP 2008-64 204 Ruger and 22-250 Remington
- Production capacities for future orders-Capacity non-issue 100 per shift
- Accuracy concerns-223 Remington production yielded 1.3" avg-within varmint gun specs
- Manufacturing on track for Spring order volume-223 Remington November with 308 Win in December. 22-250 to be released to production 11/9 and 204 Ruger on 11/15.
- CAR Status for new laser-To be completed by Andy Haskin
- Chambering Options-Ultra Mags-30 Cal considered upper limit with current barrel profile
- Stainless Steel?-Fink to submit NPP and product plan
- Any special make request to be previewed by Steve Perniciaro prior to acceptance

(MPAS) New Auto loading Shotgun (Haskin/Olsen)

- 1st round function test results due week of Nov. 9th
- Ejector re-designed and being tested
- Marketing-Ilion-E-Town to meet on progress

Shotgun front sight program (Pugliese/Perniciaro)

- Ilion to review options and send several examples to Marketing for approval
- Review at next PTM

870 Express Drilled and tapped receivers (Pugliese)

- Pugliese sent approximate costs associated with this
- Looking at possible incremental business

New Auto loading Rifle (Diaz/Stone/Wilks)

- Discuss project status and timeline
- Discuss any Manufacturing issues/concerns
- S&K currently quoting wood
- Fink to update NPP regarding sights, acceptable trigger pull, accuracy, and define malfunction rate.
- Stone to submit ammo listing to Ammo R&D and Marketing for review.

Short Stock Program (Wilks)

- 870 Fore-end approved (11-87 approved this week)
- ShurShot stocks approved (600 per day production quantity)
- Phase I done, Phase II (Monte Carlo Short stocks, Youth, & Junior stocks up next)

New Remington "SuperCell" Recoil Pad (Wilks)

- Both Shotgun (wood & synthetic) and Rifle (wood & synthetic) pads passed and going into production
- Tood Cook (E-Town) working with vendor/Purchasing to come up with "Durometer" testing method for consistency of pad "Softness"

Overmold stock Process/Vendors (Diliberto)

- Samples done (5 samples in Ilion)
- At least 1 sample to be sent for Marketing Review

"Steel Guard" Process (Sietsema)

- Additional "Drying" process added to line
- Increased temp of application to provide more "uniform color"

Sample Firearms (Shumway/Farrington)

- Samples on track and in pipeline for Sales, Press, then SHOT Show in order of priority
- November 26th target completion date