

2009 Project Assignments - Resource Allocation (S. Dwyer, S. Franz, S. Perniciaro)
Revised: 31 Dec. 2008 by S. Franz

9/8/2008

<u>Group</u>	<u>NAME</u>	<u>TITLE</u>
Etn-F/A	JAMES, WILLIAM B.	Senior Research Engineer
Etn-F/A	KEENEY, MICHAEL D.	Staff Engineer 2
Etn-F/A	MCGEE, RUSTY	Engineer
Etn-F/A	NORTON, VINCENT B.	Senior Research Engineer
Etn-F/A	RONKAINEN, JAMES W.	Staff Engineer 2
Etn-F/A	STONE, JEFFREY W.	Staff Engineer 2
Etn-F/A	New Engr. 1	
Etn-F/A	New Engr. 2	
Etn-DoD	DENNISON, GREG	
Etn-DoD	JARBOE, BRENT	
Etn-DoD	New Engr.	
Etn-DoD	New Engr.	
Etn-R&T	COOK, TODD	Staff Engineer
Etn-R&T	DAVIDSON, HAROLD	Senior Research Engineer
Etn-R&T	HAMMOND, MARK	Research Engineer
Etn-R&T	JIRANEK, MARLIN	Staff Engineer 2
Etn-R&T	MATTESON, DAVE	Research Engineer
Etn-R&T	PENDLETON, MIKE	Senior Research Engineer
Etn-R&T	URBON, JIM	Engineer
Iln-Eng.	STREETER, MIKE	
Iln-Eng.	WILKS, GAYLE	
Iln-Eng.	HASKIN, ANDY	
Iln-Eng.	DOOLITTLE, JIM	
Iln-Eng.	LEMAY, MIKE	
Iln-Eng.	POWERS, TOM	
Iln-Eng.	OLSEN, PATRICK	
Iln-Eng.	MURPHY, STEVE	

Definitions

PM - Project Manager(s)
X - Group Member

[illegible]

2009 Project Assignments - Resource Allocation (S. Dwyer, S. Franz, S. Perniclaro)
Revised: 31 Dec. 2008 by S. Franz

9/8/2008

Group	NAME	TITLE
Etn-F/A	JAMES, WILLIAM B.	Senior Research Engineer
Etn-F/A	KEENEY, MICHAEL D.	Staff Engineer 2
Etn-F/A	MC GEE, RUSTY	Engineer
Etn-F/A	NORTON, VINCENT B.	Senior Research Engineer
Etn-F/A	RONKAINEN, JAMES W.	Staff Engineer 2
Etn-F/A	STONE, JEFFREY W.	Staff Engineer 2
Etn-F/A	New Engr. 1	
Etn-F/A	New Engr. 2	
Etn-DoD	DENNISON, GREG	
Etn-DoD	JARBOE, BRENT	
Etn-DoD	New Engr.	
Etn-DoD	New Engr.	
Etn-R&T	COOK, TODD	Staff Engineer
Etn-R&T	DAVIDSON, HAROLD	Senior Research Engineer
Etn-R&T	HAMMOND, MARK	Research Engineer
Etn-R&T	JIRANEK, MARLIN	Staff Engineer 2
Etn-R&T	MATTESON, DAVE	Research Engineer
Etn-R&T	PENDLETON, MIKE	Senior Research Engineer
Etn-R&T	URBON, JIM	Engineer
IlIn-Eng.	STREETTER, MIKE	
IlIn-Eng.	WILKS, GAYLE	
IlIn-Eng.	HASKIN, ANDY	
IlIn-Eng.	DOOLITTLE, JIM	
IlIn-Eng.	LEMAY, MIKE	
IlIn-Eng.	POWERS, TOM	
IlIn-Eng.	OLSEN, PATRICK	
IlIn-Eng.	MURPHY, STEVE	

Definitions

- PM - Project Manager(s)
- X - Group Member

Research & Tech. Projects									
New Generation Recoil Jack Development	Shot Material Detector (Ra)	Venom Fire Control	Competitive Firearms Evaluations (Rf)	Zero Displacement Trigger (Rf)	New Dry Cycle Control (R)	Replacement #Shotshell Muzzle Velocity System	6 SIGMA TRAINING	Marlin Rimfire Cost Reduction	DOD Support Activity
							X		
							X		X Support as needed
							Trained		X New DoD Director
							Trained		X Full-time (temporary assignment)
									Unfilled as of 12/31/2008
									Unfilled as of 12/31/2008
									X
									X
									Unfilled as of 12/31/2008
									Unfilled as of 12/31/2008
	X						X-2009	X	
X									
PM			PM		X	PM	Trained		X Support as needed
				PM			X-2009	X	X Support as needed
									X Full-time (temporary assignment)
	PM	PM		X	PM	X			
									Resigned effective 1/5/09
							Trained		X New DoD Production Manager
							Trained		
							Trained		
							X		
							x		
							Trained		
							X		Reassigned to Manufacturing

Group	NAME	TITLE	EXPERTISE	M/887 Nitro Mag Synthetic Pump Shotgun
Etn-F/A	JAMES, WILLIAM B.	Senior Research Engineer	Firearms Design, Test, Project Mgmt	X
Etn-F/A	KEENEY, MICHAEL D.	Staff Engineer 2	Firearms Design, Test, Process definition & refinement	
Etn-F/A	MCGEE, RUSTY	Engineer	Firearms Design, Certified Gunsmith	
Etn-F/A	NORTON, VINCENT B.	Senior Research Engineer	Firearms Design, Test, Process definition & refinement	PM
Etn-F/A	RONKAINEN, JAMES W.	Staff Engineer 2	Firearms Design, Test, Process definition & refinement	
Etn-F/A	STONE, JEFFREY W.	Staff Engineer 2	Firearms Design, also has Ammo product dev. experience	
Etn-F/A	New Engr. 1			
Etn-F/A	New Engr. 2			
Etn-DoD	DENNISON, GREG			
Etn-DoD	JARBOE, BRENT			
Etn-DoD	New Engr.			
Etn-DoD	New Engr.			
Etn-R&T	COOK, TODD	Staff Engineer	Plastics/Synthetic Parts - Design & Process	
Etn-R&T	DAVIDSON, HAROLD	Senior Research Engineer	Mech. Engineering, CAD Mgr., Analysis/Test	
Etn-R&T	HAMMOND, MARK	Research Engineer	Mech. Engineering, Measurement/Test	
Etn-R&T	JIRANEK, MARLIN	Staff Engineer 2	Metallurgist, Failure Analysis, Materials specification/testing	
Etn-R&T	MATTESON, DAVE	Research Engineer	Mech. Engr., Design & Test Evaluator	X
Etn-R&T	PENDLETON, MIKE	Senior Research Engineer	Electrical EngR, Measurements, Instrument controls/software, IT Suprt	
Etn-R&T	URBON, JIM	Engineer	Metallurgist, Failure Analysis, Materials specification & testing	
Iln-Eng.	STREETER, MIKE			X
Iln-Eng.	WILKS, GAYLE			
Iln-Eng.	HASKIN, ANDY			
Iln-Eng.	DOOLITTLE, JIM			PM
Iln-Eng.	LEMAY, MIKE			
Iln-Eng.	POWERS, TOM			
Iln-Eng.	OLSEN, PATRICK			
Iln-Eng.	MURPHY, STEVE			

Definitions
PM - Project Manager(s)
X - Group Member

[illegible]

Competitive Firearms Evaluations (Rf)	Zero Displacement Trigger (Rf)	New Dry Cycle Control (R)	Replacement f/Shotshell Muzzle Velocity System	6-SIGMA TRAINING	Marlin Rimfire Cost Reduction	DOD Support Activity
				X		
				X		X Support as needed
						X New DoD Director
						X Full-time (temp assignment)
						Unfilled as of 12/31/2008
						Unfilled as of 12/31/2008
						X
						X
						Unfilled as of 12/31/2008
						Unfilled as of 12/31/2008

				X-09	X	
PM		X	PM			X Support as needed
				X-09	X	X Support as needed
	PM					X Full-time (temp assignment)
	X	PM	X			
						Resigned efective 1/5/09

				Trained		X New DoD Production Manager
				X		
				x		
				X		Reassigned to Manufacturing