

air gauges. It is hoped that a warehouse schedule will be available for review at the February meeting. It is now tentatively estimated that guns will be available for shipment on June 1.

244 Remington

Deliveries to the warehouse have exceeded the previous estimates. The gun was announced on December 27, 1956, and this item will now be removed from the Operations Committee agenda.

MODEL 760

308 Winchester

Approximately 2,900 guns have been sent to the warehouse. The gun was announced on December 27, 1956, and this item will now be removed from the Operations Committee agenda.

222 Remington

Tooling is being received as scheduled, and pilot guns are still expected in the latter part of February. The Plant submitted the following warehouse schedule:

| <u>Schedule Submitted:</u> | | <u>December 11, 1956</u> | <u>January 8, 1957</u> |
|----------------------------|------------------------|--------------------------|------------------------|
| February | | 50 pilot | 50 pilot |
| March | | 0 | 0 |
| April | | 500 | 460 |
| May | | 1,500 | 2,415 |
| June | (As required by Sales) | | 125 |

Common Sight Line Stock - Models 740-760

The Sales Department stated that when the common stock line was proposed, they understood that, because of reduction of inventories, costs would be reduced. Since it was indicated at the last meeting that the necessity for providing a new rear sight with a raised base would lead to higher costs, they have reconsidered their former position, but still believe we will require the common sight line to retain our competitive position.

The Sales Department requested that a project be prepared. To support this project, Sales will submit a 1958 forecast of the Models 721, 722, 740, and 760, with and without the common stock. The committee agreed that this project should also include the smooth exterior contour on the barrel of the Models 721 and 722,