

Tentative Autoloading Shotgun Program
Revised December 6, 1957

<u>Model</u>	<u>11-48</u>	<u>Sportsman-48</u>	<u>Sportsman-58</u>
<u>Gauge and Grade</u>			
12,16,20A Grade	Drop 1/1/60	Drop 1/1/59	Add 1/1/59
12,16,20 higher grades	Drop 1/1/58	Drop 1/1/58*	Retain
Riot	Drop 1/1/59	-	-
28 and 410A	Drop 1/1/59	Drop 1/1/59	-
28 and 410 ADL	-	-	Add 1/1/59

*Except 12 and 20 gauge SA Grade to be retained until 1/1/60

CENTER FIRE

MODEL 725

During pilot assembly, the need for some minor design changes was indicated. These included modification of the safety and the support in the receiver for the bolt camming surface, alteration to the floor plate latch assembly, and modification of the trigger guard to control cartridge capacity. These changes were made by tool room methods and 17 guns have been assembled. Testing to date has been satisfactory. One gun was presented for appearance and was judged satisfactory except that the color of the stock was not sufficiently red to meet present Remington standards. This can be readily changed and the Ilion Plant will have a revised sample available by the Sales meetings commencing December 9.

It is expected that regular assembly of guns will start December 9 and guns for the district managers should be available for shipment December 13.

The Ilion Plant submitted the following revised warehouse schedule: