

# CONFIDENTIAL

## OPERATIONS COMMITTEE

ARMS DIVISION  
Minute No. 6, 1958  
September 3, 1958

### INDEX

<u>Subject</u>	<u>Summary</u>	<u>Page</u>
<u>Shotguns</u>		
Sportsman-58A Grade	No activity	1
XS-3	Economic appraisal being made	1-4
Model 11-48 & Sportsman-48 3" Magnum Barrel Cut	Waiting ammunition decision. Obtaining equipment; to be confined to 12 ga. Trap & Skeet	4 4 4
Nylon Buffer	Pilot guns with buffer in assembly	5
Locking Block	New contour in effect	5
XS-1 & XS-2	Model making stage; sample next meeting	5
<u>Center Fire</u>		
Models 722 & 725 Barrels for Cal. 244 Barrel Weights Rifling	Waiting decision on rifling Rifling plugs ordered for 10" twist; Bridgeport preparing ammunition samples - 100 & 105 grain	5 5 6
Model 725 Short Action	Pilot 222 cal. guns being assembled; 244 cal. guns held up	6
<u>Rim Fire</u>		
Model 552 Lightweight Model 572 TWB Nylon 66 Sights	Work suspended Production schedule confirmed On schedule New front sight design. 500 Series proposal delayed	6-7 7 7 7-8
Maple Stocks & Fore-ends	Additional production in January	8
<u>General</u>		
Firearms Survey - Master Dev. List S1 - Light Wood Model 870 & Sportsman-58 S2 - Rifle Sights Shotgun Barrels Development Schedule	Economics being prepared  Reviewing barrel prices Recommend approval Management	8 8-9 9 10

NOT FOR REPRODUCTION  
OR FURTHER DISTRIBUTION