

I N D E X

<u>Subject</u>	<u>Summary</u>	<u>Page</u>
<u>SHOTGUNS (Continued)</u>		
M/870 Riot Gun - Fore-End	Fore-ends now supplied are not dimensionally compatible with special gun locking devices in police vehicles. Shortened fore-end recommended at additional cost of \$.13. Committee approves shortened fore-end.	7
<u>CENTER FIRE RIFLES</u>		
M/725 Barrels for Cal. 244 (Weight & Rifling)	Testing of 75 and 90 grain bullets in both 10" and 12" twist barrels reported. R&D not in favor of 10" twist. Scheduled April delivery will be delayed by delay in establishing barrel specifications.	8
M/725, Cal. 222	Shipment of guns authorized 1/9/59. Production schedule is 500 in January and as required by Sales thereafter. Item will be dropped from agenda.	8
Slide Action Carbine, M/760 (Including G&I. 30/30)	Deferred for design work on M/878. Item will remain on agenda for status reports.	9
Colored Metal & Light Wood M/722, 725 & 760 (Cal. 222)	Item removed from Development Schedule. Will be retained on agenda for status reports.	9
Sporter Stock for M/721 & M/722	Item removed from Development Schedule. To be retained on agenda for status reports.	9
<u>RIM FIRE RIFLES</u>		
Nylon 66	Initial nylon production parts found defective and are scheduled for replacement. Formal functional testing of 10 rifles gave excellent results. 50 sample guns shipped to field representatives. Production schedule revised.	9
Sights	2,000 leaf sights for M/572ADL received and being processed. Powdered metal front sights released to production. Sales will propose adoption of M/572 rear sight for all rim fire rifles using step sight. Economics to be presented at next Committee meeting.	10