

SHOTGUNS - contd.SHOTGUN RECOIL PAD - contd.

R & D reported problems have developed in the proposed Recoil Pad to be made from adiprene. When the development appears practical, R & D will advise the Operations Committee.

CENTER FIRE RIFLESMODEL 660 BOLT ACTION RIFLE
(REPLACEMENT FOR MODEL 600)

Tooling and special machine completion schedules still indicate pilot operations can start in March.

Marketing is planning a 1968 announcement of this rifle. The plant was requested to re-estimate costs for review at the February meeting.

MODEL 700 CENTER FIRE BOLT ACTION VARMINT RIFLE

One hundred and seventy-one (171) varmint rifles were produced to warehouse in 1966. The January schedule is two thousand (2000) in 222 and 22-250 calibers.

Production to warehouse schedule for the additional calibers is as follows:

243	March 1967
6mm Cal.	April 1967
223 Cal.	end of May 1967

Committee Action:

Reporting on the varmint rifle will be dropped by the Committee.