

RIM FIRE RIFLES - contd.MODEL 590-591-592, 5MM CAL. RIM FIRE RIFLES - contd.Committee Action:

The Plant is to proceed with the processing and procurement of tooling required for the revised enclosed Bolt Head design. Estimated expenditures and product cost figures are to be developed.

MODEL 540X (COMMERCIAL) AND MODEL 541X (MILITARY)  
RIM FIRE TARGET RIFLES

Production reported that all metal parts for the action have been completed except Barrels and Receivers. These are at the finishing operations.

Tooling for the Stocks and accessories is progressing. Pilot operations are scheduled to start in July except for the Model 540X Butt Pad Assembly which is scheduled for completion in September.

Model 541X (Military) pilot rifles should be completed in September as scheduled.

R & D submitted the proposed design of the new base for the Rear Sight to Redfield. The vendor agreed to supply the base which will allow clearance for the thumb at no increase in price. Probably this is because Redfield believes this design can be also marketed as an addition to their specialty line.

Two (2) prototype Model 541X (Military) rifles are available for Military Sales review with government sources. No action has been taken pending the decision on the bid submitted for Model 513T rifles.

JUNIOR TARGET RIFLES

R & D has requested sight costs for the proposed Junior Target Rifle which would be a replacement for the Model 521T. Recommendations will be made when costs are available.

83