

PROPOSED M/3200 DEVELOPMENT

COMPLETION DATES

DESIGN & BUILD ONE MODEL GUN
COST ANALYSIS - MARKET ANALYSIS
PROJECTED \$95,000 ALLOCATION

JAN. 1970

CONSTRUCT 3 MODEL GUNS
COST ANALYSIS, FUNCTIONS, ENDURANCE
& MARKET ANALYSIS
PROJECTED \$100,000 ALLOCATION

JULY 1970

DESIGN RELEASED TO PROCESS ENG.

JULY 1970

MAKE 10 FIELD TEST MODELS
COST ANALYSIS, FIELD TEST
& MARKET ANALYSIS
PROJECTED \$80,000 ALLOCATION

ANNOUNCEMENT

JAN. 1, 1972

NOTE: \$25,000 EXPENDED ON DEVELOPMENT STUDIES.