

SHOTGUNS - contd.SERIAL NUMBERING OF GUNS

In the discussion of small gauge shotguns, the serial numbering of guns to comply with the law was discussed. A program of numbering was set up and approved by Marketing. Serial numbering as covered in the attached Exhibit 1 was effected the latter part of November.

OVER AND UNDER SHOTGUN

R & D explained the development work on the Over and Under Shotgun. Design layouts are being made.

The project to authorize ninety-five thousand dollars (\$95,000) for R & D development has been revised and is now being circulated for General Management approval.

CENTER FIRE RIFLESMODEL 788, 308 AND 6MM CALIBER
BOLT ACTION RIFLES - LEFT HAND

Production reported that all parts for pilot assembly have been completed except Bolt Assemblies. Bolt Bodies are being run on the first N/C machine. Operations on the single spindle Tri-Ordinate, brazing of the Bolt Handle and then an additional N/C and Tri-Ordinate operation remain to be tried out. Assuming no major tooling problems, Bolt Assemblies should be completed by the end of December.

Pilot rifles should be assembled and tested the first part of January.

MODEL 700 CENTER FIRE BOLT ACTION RIFLE1969 Version

The BDL checkering dies required revision. Tryout was started December 9. Additional minor changes were required. It is expected that the checkering of production Stocks and rifle assembly will start the week of December 9.