

SHOTGUNS - contd.MATCHED PAIRS - contd.Committee Action: contd.

R & D and Marketing are to resolve the design of the Model 1100, 20 gauge lightweight gun so that Production can be released.

OVER AND UNDER SHOTGUN

R & D reported that the design investigation of the 12 gauge over and under shotgun is on schedule. By April, component design should start and mock-up for appearance completed in September. One prototype for testing should be completed in January 1970.

CENTER FIRE RIFLESMODEL 788, 308 AND 6MM CALIBER RIFLES

Pilot assembly of Model 788, 308 and 6mm caliber left hand Bolt rifles started February 19. Upon completion of satisfactory Plant testing, R & D will select ten (10) for confirmation. The production sample rifle will be submitted for Operations Committee member approval and then to General Management to authorize invoice shipment as soon as testing has been satisfactorily completed.

MODEL 700 CENTER FIRE BOLT ACTION RIFLE350 and 6.5 Rem. Mag. Calibers

Production reported that to date eleven hundred (1100) 6.5 and fourteen hundred (1400) 350 Rem. Mag. caliber Model 700 rifles have been produced to warehouse.

Committee Action:

Reporting on this item will be dropped by the Committee.