

TARGET TELESCOPES - contd.

Scope manufacture is continuing. Shipments can start as soon as Mounts are available.

BENCH REST BULLETS

R & D reported that blank and cup tooling for bullets has been completed. Tryout on the V & O press at the vendor's plant is scheduled for October. The press which is required to start production should be received in November.

TRAPSELECTRIC TOURNAMENT TRAP

R & D reported that component drawings have been sent vendors for quotations for the proposed Electric Tournament Trap. Fabrication of parts in the R & D Model Shop is also being considered. It had been planned to make a single model. The decision was to make two so that one will be available for design testing and the second could be installed at Lordship for evaluation by Marketing. The present schedule is to complete a prototype in January 1970. The quantity will be increased to two.

An isometric drawing of the proposed design was reviewed at the meeting. It is proposed to use a standard clutch manufactured by Bendix and as many commercially available components as possible.

The design must include adjustments in the throwing angle so that compensations can be made for varying wind conditions.

HAND TRAP

The majority of the competitive Hand Traps have a thong attached to the handle. It has been recommended that this feature be added to the Remington Hand Trap.

83