

TARGET TELESCOPES

R & D reported that with the manufacture of Target Telescopes and Mounts at Ilion, more shipments are being made. It is expected that twenty-five (25) will be completed in December.

BENCH REST BULLETS

R & D reported that a trial run of the V & O blank and cup press at the vendor's plant is now scheduled for the week of November 25.

TRAPSELECTRIC TOURNAMENT TRAP

R & D reported that the parts to construct two (2) prototype Electric Tournament Traps are promised the middle of December. The two (2) model traps should be completed in January 1970.

The meeting closed at 3:10 p.m. The next meeting is scheduled to be in Bridgeport Thursday, December 18, 1969 at 11:00 a.m.

VGD:T  
Exhibits 1 - 6