

SHOTGUNS - contd.MODEL 1100, 20 GAUGE LIGHTWEIGHT SHOTGUN - FIELD GRADE - contd.

December 31, 1969. The following is the present proposed production to warehouse schedule:

February	1970	-	500
April	1970	-	1000
May	1970	-	1000

The warehouse schedule for 1970 is 10,000.

The production sample Model 1100, 20 gauge lightweight gun was reviewed by the Committee. The mahogany wood is representative of color that can be satisfactorily produced and is being used for all mahogany Stocks and Fore Ends.

Committee Action:

The Committee approved the production sample and wood color. As soon as R & D has released the production of the Model 1100, 20 gauge lightweight field grade guns, General Management approval for invoice shipment is to be requested.

MODEL 870-1100 LEFT HAND SHOTGUNS, 12-20 GAUGE
(Introduction 1971)

Production reported that tool design has been completed. Approximately 35% of the tooling has been received. Pilot operations on the major components are scheduled to start in May 1970.

MODEL 1100 SHOTGUN

Testing of the seven (7) Model 1100, 12 gauge shotguns, four (4) by the Bridgeport Plant Ballistics and three (3) by the Technical Services Group in R & D, started the week of December 8. There is no data to report at this meeting on this testing of the revised Locking Block notch.