

BENCH REST BULLETS

R & D reported that a trial run of the V & O blank and cup press at the vendor's plant is now scheduled for the week of Dec. 22.

TRAPSELECTRIC TOURNAMENT TRAP

R & D reported that some of the parts to construct two (2) prototype Electric Tournament Traps have been received. Some redesign has been necessary. R & D expects that the new trap will meet Marketing requirements.

WONDER TRAP

The Ilion P E & C Section constructed what is believed to be an improved Wonder Trap. The latch, linkage and other parts were redesigned to reduce cost and improve reliability. Copies of the Methods & Standards estimated cost of the present and proposed versions were given to those attending the meeting.

The prototype was turned over to R & D for testing. In the test, the casting cracked and was repaired by brazing. After additional testing, the casting again broke. It is planned to supply a new strengthened casting and then request an R & D test.

Committee Action:

The consideration of a change to the Wonder Traps will be held until satisfactory testing of a prototype has been completed.

The meeting closed at 4:20 p.m. The next meeting is scheduled to be in Ilion on Thursday, January 22, 1970 at 11:00 a.m.

VGD:I  
Exhibit 1