

SHOTGUNS - contd.MODEL 1100 TRAP SHOTGUN - contd.

The estimated costs and earnings for the Model 1100, 12 gauge trap gun with regulator control are shown as Exhibit 2. The selling prices for the gun, Barrels, Fore Ends and Barrel-Fore End were developed to give a comparable percent of net selling equal to the present trap guns and spare parts.

Marketing will field test the ten (10) Model 1100, 12 gauge trap shotguns. The developed selling prices will also be reviewed. Recommendations should be made at the June meeting.

SHOTGUN CHAMBERS

Production reported that the drawing for a 12 gauge SAAMI dimensioned chamber has been reviewed. Drawings are being released by R & D. Funds have been requested to make the changes to the 12 gauge and changeover should be completed in 1970.

As previously indicated, funds will be requested to change other gauges to the SAAMI dimensions in 1971.

Committee Action:

A status report is to be made at the September meeting.

MODEL 3200 OVER AND UNDER SHOTGUN
(Introduction June 1972)

R & D reported that a non-shooting prototype Model 3200 Over and Under, 12 gauge shotgun should be available for review at the June meeting. It is expected that parts required to make it a shooting model should be completed the first part of July.

Only a high spot review of the initial R & D economics will be available in June.