

CENTER FIRE RIFLES - contd.MODEL 700 BOLT ACTION CENTER FIRE RIFLES - contd.Caliber 25-06 "Varmint Special" - contd.

The former for the Richardson copy lathe has been completed. Pilot production of Stocks is scheduled in October.

Caliber 17 Rem.

(Introduction 1971)

Production reported that tool design remains to be completed on the assembly reamers. Three hundred (300) stainless steel Barrel blanks are being processed for the 17 caliber. The upset operation has been completed. Delivery of the special cutters and gages for the chamber is scheduled for late October. Possibly pilot operations can start in November.

MOHAWK 600 BOLT ACTION CENTER  
FIRE RIFLE TO REPLACE MODEL 660  
(Introduction 1971)

Production reported that tooling for the Stock is scheduled for completion in September. The Receiver roll mark was received August 24.

Pilot "no-turn" Barrels will be produced in September which will establish the dimensions for the Barrel and Stock inletting tooling.

As scheduled, pilot rifles should be assembled in November.

RIM FIRE RIFLES

MODEL 591-592, 5mm RIM FIRE BOLT ACTION RIFLES  
(Introduction 1970)

Production reported that of the approximately seventy-five hundred (7500) rifles recalled, fifty-one hundred (5100) have been returned to Ilion. Forty-nine hundred and fifty-seven (4957) have been reworked and reshipped. Registered mail letters have been sent requesting the return of rifles which have not been received. Future action will depend on the response. Marketing is keeping Management advised.