MINUTE #17 - 1970

2

. States

(

Sec. 10

÷

CENTER FIRE RIFLES - contd.

CENTER FIRE RIFLES - contd.

The basic features for the autoloading rifle have already been established and the significant elements of the operating system demonstrated as to feasibility. The appearance mock-up has also been built and arrangements made for consultation with Marketing in November to review details of the concepts.

MODEL 700 BOLT ACTION CENTER FIRE RIFLE

Caliber 25-06 "Varmint Special" BDL Grade (Introduction 1971)

Production reported that pilot Stocks for the 25-06 Varmint 83 Special should be completed so that pilot rifles can be assembled the first part of November 1970.

Caliber 17 Rem. (Introduction 1971)

Production reported that pilot Barrels have cleared the GFM operation. Delivery of the special chamber cutters and gages is promised the latter part of October. It is expected that pilot rifles can be assembled the latter part of November 1970.

MOHAWN 600 BOLT ACTION CENTER FIRE RIFLE TO REPLACE MODEL 660

(Introduction 1971)

Production reported that it has been necessary to delay pilot operations on the Stock until the latter part of November. All other parts should be completed and pilot rifles assembled in December 1970.