

SHOTGUNS - contd.MODEL 870, "ALL AMERICAN" 12 GAUGE TRAP GUN - contd.
(Introduction 1972)

The controller and larger purchased parts are on order for the N/C checkering machine. The remaining parts are either out for final quotation or on order. Machine assembly is expected to be complete by September 1, depending upon the vendor deliveries. It is expected that prove-out will be completed by November 15, 1971.

R & D reported that a new quotation had been received for the carrying case being developed by North American Rockwell. It is now indicated that the case will cost \$21.77 with a molded interior or \$19.77 with a foam interior. The case will weigh approximately ten pounds. Tooling for the case will require eighteen to twenty weeks for completion. The possibility of eliminating the case was discussed. It was concluded that Remington should provide a good case for these high grade guns.

Project costs are to be re-estimated to reflect the additional equipment and operations required on the Receiver to permit engraving and increased cost of case. This should be completed before the next Operations Committee Meeting.

MODEL 870 AND 1100, 12 GAUGE 34" TRAP BARRELS
(Introduction 1972)

Production reported that trial and pilot operations on the Model 870 and 1100, 12 gauge 34" trap Barrels have started. Pilot quantities of both Barrels have been completed through the GPM operation. Final design of the rib for point of impact will be completed after Barrels are tested.

83