.<u>\$</u>1

SHOTGUNS - contd.

MODEL 870 "ALL AMERICAN" 12 GAUGE TRAP GUN - contd.

The N/C checkering machine will be connected and ready for trial operation November 17.

Both machines are at the Du Pont Test Center and probably will not be moved to Ilion before March. About one week will be lost when the machines are moved.

The complete schedule is included for reference. This schedule should be met unless a major problem develops.

Engraving

Model 870 "All American"

Stock

		Early Start		Early Finish	Late <u>Finish</u>
Mod	Receiver	10/15	11/4	11/22	12/6
	Barrel	11/30	12/6	12/3	12/9
	Trigger Plate	12/3	12/9	12/10	12/15
	lel 541S		100 mg to 100 mg		
	Receiver	12/15	-	12/20	•
	Trigger G oard	12/20	-	12/22	-
		<u>Checkeri</u>	ng		
Mod	Hel 870 "All American"			• •	
	Stock	11/19	12/8	12/3	12/20
	Fore-end	12/3	12/28	12/13	1/5/72
Mod	<u>lel 541S</u>				
				•	

1/5/72 -

1/19/72