MINUTE #4 - 1972	3=	February 23	3, 1972

SHOTGUNS - contd.

MODEL 870 "ALL AMERICAN" 12 GAUGE TRAP GUN - contd.

The Receiver engraving status is:

C

(

a^{rt} Stars

:

Left Side Complete		108	Receivers
Above complete plus top	front	77	*
All above complete plus	top left	38	
All above complete plus	bottom rails	10	w

Barrel and Trigger Plate engraving pattern prove out has been completed.

Engraving time is approximately 3 hours per gun. Reduction of this time can be done concurrently with production.

The checkering patterns are almost debugged. It is expected that cutting of checkering will begin about march to $\hat{\gamma}_{\hat{k}}$

It appears that up to 100 guns can be delivered in April.

At this time, it is still planned to engrave and checker Model 541-S rifle components after the first 100 Model 870 "AA" guns are completed. When initial quantities are completed, a decision will be made on the "All American" and Sporter pro-duction schedule. duction schedule.

فشتعوي

The medallion fastening process is acceptable. Production quantities of carrying cases have been received and they meet specifications.

MODEL 870 AND 1100, 12 GAUGE 34" TRAP BARRELS (Introduction 1972)

Production reported that Model 870 and 1100, 12 gauge 34" Trap Barrels are in production and are being shipped without the originally proposed ammunition information. Approximately 1200 Barrels have been shipped.

83 83